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NOTICE TO BIDDERS

NOTICE IS HEREBY GIVEN THAT sealed bids will be received in the office of the Tuolumne
County Community Resources Agency at the A.N. Francisco Building, Fourth Floor, 48 West
Yaney Avenue, (mail: 2 South Green Street) Sonora, California 95370 until 2:00 p.m. on
Thursday, April 5, 2018 (“Bid Date”) after which said bids will be publicly opened and read in
the Third Floor Conference Room at 48 West Yaney Avenue, in accordance with the contract
documents referred to as:

Pinecrest Transfer Station Improvement Project
Contract No. 1688
Any bid received after the time and date listed above will be returned unopened. Bids are
required for the entire work described in accordance with the provisions of the contract
documents on the proposal forms furnished therein, and in accordance with these Special
Provisions and with the Standard Specifications and Standard Plans published by the State of
California Department of Transportation (Caltrans), dated 2015.

DESCRIPTION OF WORK: The work to be done consists, in general, of sawcutting and
removal of existing asphalt concrete pavement; construction of reinforced concrete retaining
wall, vertical curb, curb and gutter, and apron; construction of drain inlets and catch basin
assemblies; construction of rock-lined swale; regrading of existing slopes; installation of
aggregate base, hot mix asphalt pavement and asphalt concrete dike

The Engineer’s Estimate for this project is $140,000.

No pre-bid meeting is scheduled for this project. Bidders shall address any questions in writing
to the County. The County will post the questions received, along with written responses, to the
County website, www.tuolumnecounty.ca.gov, (click on “Bids, RFPs & RFQs” in the Business
Section). It is the responsibility of the bidder to check the County website to review the
guestions and responses. Except for questions that might render the award of this contract
invalid, the County will not respond to any questions submitted five days prior to the Bid Date.
Any oral responses to questions are not binding on the County. Any communications relative to
this project should be directed in writing to:

David Ruby

Community Resources Agency
2 South Green Street

Sonora, CA 95370
druby@co.tuolumne.ca.us

CONTRACT DOCUMENTS: Plans, specifications, proposal forms, and reduced plans for
bidding this project may be examined or obtained at the Community Resources Agency at the
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A.N. Francisco Building, Fourth Floor, 48 West Yaney Avenue, (mail: 2 South Green Street)
Sonora, California 95370 until 4:00 p.m. weekdays or by calling 209-533-5633. A non-
refundable charge of $25.00 will be made for each set of specifications and full size plans.

For an electronic version of this Bid Book, go to: http://www.tuolumnecounty.ca.gov (Click on
“Bids, RFP’s & RFQ’s” in the Business section). Bidders must submit bids on proposal forms
purchased from the County of Tuolumne Community Resources Agency.

UNFAIR ADVANTAGE: No contractor which has provided design services for a project shall
be eligible to submit a proposal for the contract to construct the project or to subcontract for any
portion of the work. The County reserves the right to determine eligibility on a case-by-case
basis.

COMPLETION OF WORK: The Bidder is referred to Section 8, “Prosecution and Progress,” of
these Special Provisions which allows Thirty (30) working days for completion of the work.
Liquidated damages of two thousand, nine hundred dollars ($2,900.00) per calendar day will
be assessed for each day of delay in completion of the work.

QUANTITY OF WORK: The quantities shown in the proposal forms are approximate only and
given as a basis for the comparison of bids. The County of Tuolumne does not expressly or by
implication assert that the actual amount of work will correspond herewith and reserves the right
to increase or decrease the amount of any portion of the work or to omit portions of the work as
may be deemed necessary.

BID SECURITY: All bids shall be accompanied by cash or a certified or cashier’s check payable
to the order of the County of Tuolumne amounting to ten percent (10%) of the bid or a bond in
said amount payable to the County as liquidated damages. Said amount shall be retained by, or
said bond shall become payable to, the County if the bidder depositing same does not, within ten
(10) working days after written notice that the contract has been awarded to it, enter into a
contract with the County.

BONDS: The successful bidder shall furnish a payment bond and a performance bond, each in
the amount of one hundred (100) percent of the contract price, and a maintenance warranty bond
in an amount equal to twenty five (25) percent of the contract price.

ADDENDUMS TO BID DOCUMENTS: The Engineer may issue addendums to the project
plans and specifications as he deems necessary to modify the project documents prior to opening
of bids. Addendums will be in writing and may modify the content of the project documents as
well as the date that bids are accepted by the County. The County will post any issued addenda
to the County website, www.tuolumnecounty.ca.gov, (click on “Bids, RFPs & RFQs” in the
Business Section). It is the responsibility of the bidder to check for any addenda.

LOCAL VENDORS: The County encourages bidders to consider using local vendors when
putting together their proposals. Be advised that the inclusion or exclusion of local vendors will
not be taken into consideration when the County reviews the submitted bid proposals.
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CONTRACTOR LICENSE REQUIRED: The successful bidder, before contract award, shall
possess a current Class A Contractor license issued by the State of California Licensing Board.
Failure of the bidder to obtain the required license before award of the contract shall constitute a
failure to execute the contract and shall result in the forfeiture of the security of the bidder.

NON-DISCRIMINATION: The contractor, sub recipient or subcontractor shall not discriminate
on the basis of race, color, national origin, or sex in the performance of this contract. The
contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

WAGE RATES: Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates
in the County in which the work is to be done have been determined by the Director of the
California Department of Industrial Relations. These wages are set forth in the General
Prevailing Wage Rates for this project, available at the County of Tuolumne Community
Resources Agency and available from the California Department of Industrial Relations’ Internet
web site at http://www.dir.ca.gov.

DIR REGISTRATION AND NOTICE: To be qualified to bid on, be listed in a bid proposal or
engage in the performance of any public work contract subject to Labor Code section 1720,
contractors and subcontractors must be registered with the Department of Industrial Relations.
Please see http://www.dir.ca.gov/Public-Works/PublicWorks.html for more information. No
contract will be entered into without proof of the contractor’s and subcontractors’ current
registration with the Department of Industrial Relations to perform public work. If awarded a
contract, the bidder and its subcontractors, of any tier, shall maintain active registration with the
Department of Industrial Relations for the duration of the project.

This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations. Each contractor and subcontractor must furnish certified payroll records to
the Labor Commissioner at least monthly.

The County is required to provide notice to DIR of any public work contract subject to prevailing
wages within five (5) days of the award.

BUY AMERICA REQUIREMENT: Attention is directed to the “Buy America” requirements of
Title 23 United States Code, Section 313 and the regulations adopted pursuant thereto.

PAYMENT RETENTION: Upon the Contractor’s request, the County will make payment of
funds withheld from progress payments, pursuant to the requirements of Public Contract Code
section 22300 if the Contractor deposits, in escrow with the County Treasurer or with a bank
acceptable to the County, securities eligible for the investment of State of California funds under
Government Code section 16430 or bank or savings and loan certificates of deposit in
accordance with the conditions of the Special Provisions.
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AWARD OF CONTRACT: The award of the contract, if it is to be awarded, will be to the
lowest responsible bidder whose proposal complies with all the requirements prescribed. Such
award, if made, will be made within sixty (60) days after the opening of the proposals, unless an
extension is agreed to by the lowest responsible bidder. The award of the contract will be subject

to the availability of funds. The County of Tuolumne reserves the right to reject any or all bids
and to waive any irregularities in the bidding.

Aligia ~eamar

Alicia Jamar
Chief Deputy Clerk of the Board of Supervisors

Dated: March 20, 2018

Published: March 23, 2018

Second Publication Date: March 30, 2018
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ORGANIZATION
Special provisions are under headings that correspond with the main-section headings of the
Standard Specifications. A main-section heading is a heading shown in the table of contents of
the Standard Specifications.

Each special provision begins with a revision clause that describes or introduces a revision to the
Standard Specifications as revised by any revised standard specification.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering
of the Standard Specifications for any other reference to a paragraph of the Standard
Specifications.

DIVISION | GENERAL PROVISIONS

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 1

GENERAL
Attention is directed to the provisions of Section 1, “General,” of the Standard Specifications and
these Special Provisions for the general rules of interpretation.

Add to Section 1-1.01, “General”:
The work embraced herein shall be done in accordance with the Standard Specifications dated
2015, and the Standard Plans dated 2015, of the California Department of Transportation insofar
as the same may apply and in accordance with the following Special Provisions.

In case of conflict between the Standard Specifications and these Special Provisions, the Special
Provisions shall take precedence over and be used in lieu of such conflicting portions.

Revisions to the Standard Specifications set forth in these Special Provisions shall be considered
as part of the Standard Specifications for the purposes set forth in Section 5-1.02, “Contract
Components,” of the Standard Specifications. Whenever either the phrase “Standard
Specifications is revised” or the term “Standard Specifications are revised” is used in these
Special Provisions, the indented text or table following the term shall be considered a revision to
the Standard Specifications.

In case of conflict between such revisions and the Standard Specifications, the revisions shall
take precedence over and be used in lieu of the conflicting portions.

Revise the following definitions in Section 1-1.07B, “Definitions” to mean:

Special Provisions 9
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Necessary substitutions of the legal entities in the Standard Specifications and Standard Plans
shall be hereafter noted. The intent and meaning of the terms in the proposal, contract and other
contract documents shall be interpreted accordingly as follows:

ATTORNEY GENERAL - Shall mean the County Counsel of the County of Tuolumne.

BOARD OF SUPERVISORS - Shall mean the Board of Supervisors of the County of

Tuolumne.

CONTRACT/CONTRACT DOCUMENTS - Shall mean the written and executed contract
between the County of Tuolumne and the Contractor.

COUNTY - Shall mean the County of Tuolumne.

DEPARTMENT/DEPARTMENT OF TRANSPORTATION - Shall mean the County of

Tuolumne.

DISTRICT - Shall mean the County of Tuolumne.

DIRECTOR/DIRECTOR OF TRANSPORTATION - Shall mean the County of Tuolumne
Community Resources Agency Deputy Director of Roads or his authorized representative.

ENGINEER/OFFICE ENGINEER - Shall mean the County of Tuolumne Community Resources
Agency Deputy Director of Roads or his authorized representative.

HOLIDAY - Holiday shown in the following table:

Every Sunday

New Year’s Day

Martin Luther King, Jr. Day
President’s Day

Memorial Day
Independence Day

Labor Day

Veterans Day

Thanksgiving Day

Day after Thanksgiving Day
Day before Christmas
Christmas Day

Every Sunday

January 1°

3" Monday in January

3" Monday in February
Last Monday in May
July 4™

1% Monday in September
November 11"

4™ Thursday in November
Day after Thanksgiving Day
December 24"

December 25"

If a fixed holiday falls on a Sunday, the Monday following is a holiday. If December 24" falls on

a Sunday, the Tuesday following is a holiday.

MAY - “MAY” is permissive.

MUST - "MUST" is mandatory.

Special Provisions
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SHALL - “SHALL” is mandatory.

STANDARD PLANS - Shall mean the Standard Plans published by the State of California,
Department of Transportation, dated 2015, and including Revised Standard Plans.

STANDARD SPECIFICATIONS - Shall mean the Standard Specifications published by the
State of California, Department of Transportation, dated 2015, and including Revised Standard
Specifications (RSS) and Standard Special Provisions (SSPs). Any reference therein to the State
of California or a State agency, office or officer shall be interpreted to refer to the County or its
corresponding agency, office or officer, or officer acting under this contract.

STATE - As used in the Standard Specifications and these Special Provisions, shall mean the
County of Tuolumne.

Any additional information or documents referenced in the Standard Specifications and relating
to this project, if available, may be obtained or examined at the County of Tuolumne Community
Resources Agency.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 2
BIDDING

Attention is directed to the provisions of Section 2, “Bidding,” of the Standard Specifications and
these Special Provisions for the requirements and conditions related to the preparation and
submission of the bid.

Add to Section 2-1.01, “General’:
Bids shall be submitted in a sealed envelope clearly marked “BID — DO NOT OPEN,” along
with the name and address of the bidder, the title of the project, and the date and time of the bid
opening. Any bid received after the time and date listed in the Notice to Bidders will be returned
unopened.

The bidder's bond shall conform to the bond form in the Bid book for the project and shall be
properly filled out and executed. The bidder’s bond form included in that book may be used.

In conformance with Public Contract Code section 7106, a Noncollusion Declaration is included
in the Bid book. Signing the Bid book also constitutes signature of the Noncollusion Declaration.

The Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The Contractor shall carry out
applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and
administration of US DOT assisted contracts. Failure by the Contractor to carry out these
requirements is a material breach of this contract, which may result in the termination of this
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contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by
the bidder shall include this assurance.

Replace Section 2-1.02, “Bid Ineligibility” with:
A firm that has provided architectural or engineering services to the County for this contract
before bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work

Replace Section 2-1.03, “Contractor Registration” with:
Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be
registered with the Department of Industrial Relations. No contract will be entered into without
proof of the contractor’s and subcontractors’ current registration with the Department of
Industrial Relations to perform public work. If awarded a contract, the bidder and its
subcontractors, of any tier, shall maintain active registration with the Department of Industrial
Relations for the duration of the project. To this end, bidder shall sign and submit with its
proposal the Public Works Contractor Registration Certification on the form provided, attesting
to the facts contained therein. Failure to submit this form may render the proposal non-
responsive. In addition, each bidder shall provide the registration number for each listed
subcontractor in the space provided in the List of Subcontractors form.

Add Section 2-1.05, “Requirements”:

2-1.05A Public Contract Code
The Contractor shall complete and endorse of the following Public Contract Code requirements:

« Public Contract Code section 10285.1 Statement

. Public Contract Code section 10162 Questionnaire

« Public Contract Code section 10232 Statement

« Non-collusion Declaration, Title 23, United States Code, section 112, and Public
Contract Code section 7106. Signing the proposal also constitutes signature of the
Noncollusion Declaration.

. Equal Employment Opportunity Certification

2-1.05B Addenda

Any addenda issued by the Engineer during the time of bidding, or forming a part of the
documents issued to the bidder for preparation of its bid, shall be covered in the bid and shall be
a part of the contract. The County will post any issued addenda to the County website,
www.tuolumnecounty.ca.gov, (click on “Bids, RFPs & RFQs” in the Business Section). Receipt
of all addenda shall be acknowledged on the bid proposal form in the space provided therefor. It
is the responsibility of the bidder to check for any addenda.
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Replace Section 2-1.06, “Bid Documents” with:
The Notice to Bidders and Special Provisions includes the Notice to Bidders, Revised Standard
Specifications, and these Special Provisions.

Plans, specifications and proposal forms for bidding this project may be examined or obtained at
the County of Tuolumne Community Resources Agency, located at 48 West Yaney Avenue
(mail to: 2 S. Green St.), Sonora, California 95370 (209-533-5633).

Bidders must submit bids on proposal forms purchased from the County of Tuolumne
Community Resources Agency.

Add to Section 2-1.10, “Subcontractor List:
The bidder shall list in the Bid book the name, the location of the place of business, the
California contractor license, and DIR registration number of each subcontractor to whom the
bidder proposes to subcontract portions of the work in an amount in excess of one-half of one
percent of the total bid or $10,000, whichever is greater, in accordance with the Subletting and
Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code.
The bidder’s attention is invited to other provisions of the Act related to the imposition of
penalties for a failure to observe its provisions by using unauthorized subcontractors or by
making unauthorized substitutions. The list of subcontractors shall also set forth the portion of
work that will be done by each subcontractor listed. A sheet for listing the subcontractors, as
required herein, is included in the proposal.

Delete Section 2-1.15, “Disabled Veteran Business Enterprises” in its entirety

Delete Section 2-1.27, “California Companies” in its entirety

Replace Section 2-1.33A, “General” with:
Complete the forms in the Bid Book.

Use the forms provided by the County except as otherwise specified for a bidder’s bond.
Failure to submit the forms and information as specified may result in a nonresponsive bid.
If an agent other than the authorized corporate officer or a partnership member signs the bid, file

a Power of Attorney with the County either before opening bids or with the bid. Otherwise, the
bid may be nonresponsive.
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Delete Section 2-1.33B, “Electronic Bids” in its entirety

Replace Section 2-1.34, “Bidder Security” with:

Submit one of the following forms of bidder's security equal to at least ten (10) percent of the

bid:

wnN e

4.

Cash

Cashier's check

Certified check

Signed bidder's bond by an admitted surety insurer

Bid bonds shall be underwritten by an admitted surety and the surety shall comply with the
provisions of California Code of Civil Procedure section 995.630. Bid bonds shall be
accompanied by a certificate of authority as provided for by California Code of Civil Procedure
section 995.640(b). The County reserves the right to satisfy itself as to the acceptability of the
surety. The following documents shall be submitted with the bonds:

A.

The original, or certified copy, of the un-revoked appointment, power of attorney,
bylaws or other instrument authorizing the person who executed the bond to do
SO.

A certified copy of the certificate of authority of the insurer issued by the
California Insurance Commissioner.

Certification that the certificate of authority of the insurer has not been
surrendered, revoked, cancelled, annulled or suspended, or in the event that it has,
that renewed authority has been granted.

Replace Section 2-1.40, “Bid Withdrawal” with:

The County may waive any informalities or minor defects or reject all bids. Any bid may be
withdrawn before the bid opening. No bidder may withdraw a bid within sixty (60) days after the
bid opening date. If the contract cannot be awarded within the specified period, the time may be
extended by mutual agreement between the County and the bidder.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 3
CONTRACT AWARD AND EXECUTION

Attention is directed to the provisions of Section 3, “Contract Award and Execution,” of the
Standard Specifications and these Special Provisions for the requirements and conditions relating
to contract award and execution.

Add to Section 3-1.01, “General’:
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid
complies with all the requirements prescribed.

The contract shall be executed by the successful bidder and shall be returned, together with the
contract bonds, to the County so that it is received within ten (10) days, not including Saturdays
and holidays, after the bidder has received the contract for execution. Failure to do so shall
constitute just cause for forfeiture of the proposal guaranty. The executed contract documents
shall be delivered to the following address:

Attn: Engineering Division
Community Resources Agency
2 South Green Street

Sonora, CA 95370

Add to Section 3-1.02A, “General’:
The estimated quantities listed in the Bid are approximate and for the basis of award of Contract.
Payment will be made on the measurement of the work actually performed by the contractor. The
County reserves the right to increase or decrease the amount of any class of work as may be
deemed necessary and as stated in Section 9-1.06.

When the Bid for the work is to be submitted on a lump sum basis, a single lump sum price must
be submitted in the appropriate place. The total amount to be paid the contractor must be the
amount of the lump sum in the Bid, as adjusted for additions or deletions resulting from changes
in construction. After award of Contract, the contractor will break down and submit the lump
sum Bid into unit prices for the various portions to be completed.

Replace Section 3-1.04, “Contract Award” with:
Any bidder submitting a bid proposal to the County may file a protest of the County’s intent to
award the contract provided that each and all of the following are complied with:

A. The bid protest is in writing;

B. The bid protest is filed and received by the Clerk of the Board of Supervisors not more
than five (5) calendar days following the date of issuance of the County’s Notice of Intent
to Award the Contract; and
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C. The written bid protest sets forth, in detail, all grounds for the bid protest, including
without limitation all facts, supporting documentation, legal authorities and argument in
support of the grounds for the bid protest; any matters not set forth in the written bid
protest shall be deemed waived. All factual contentions must be supported by competent,
admissible and creditable evidence.

Any bid protest not conforming with the foregoing shall be rejected by the County as invalid.
Provided that a bid protest is filed in strict conformity with the foregoing, the County Engineer
or such individual(s) as may be designated by him, shall review and evaluate the basis of the bid
protest. Either the County Engineer or other individual designated by him shall provide the
bidder submitting the bid protest with a written statement concurring with or denying the bid
protest. The County Board of Supervisors will render a final determination and disposition of a
bid protest by taking action to adopt, modify or reject the disposition of a bid protest as reflected
in the written statement of the County Engineer or his designee.

Action by the County Board of Supervisors relative to a bid protest shall be final and not subject
to appeal or reconsideration by the County, any employee or officer of the County or the County
Board of Supervisors. The rendition of a written statement by the County Engineer or his
designee and action by the County Board of Supervisors to adopt, modify or reject the
disposition of the bid protest reflected in such written statement shall be express conditions
precedent to the institution of any legal or equitable proceedings relative to the bidding process,
the County’s intent to award the contract, the County’s disposition of any bid protest or the
County’s decision to reject all bid proposals. In the event that any such legal or equitable
proceedings are instituted and the County is named as a party thereto, the prevailing party(ies)
shall recover from the other party(ies), as costs, all attorneys’ fees and costs incurred in
connection with any such proceeding, including any appeal arising therefrom.

Bid protests are to be delivered to the following address:

County of Tuolumne
Board of Supervisors
2 South Green Street
Sonora, CA 95370

The award of the contract is subject to the availability of funds.

All bids will be compared on the basis of the Engineer’s Estimate of the quantities of work to be
done.

The award of contract, if it is awarded, will be to the lowest responsible bidder whose proposal
complies with all the requirements prescribed and will be made within sixty (60) days of bid
opening, unless an extension is agreed to by the lowest responsible bidder.
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Replace Section 3-1.05, “Contract Bonds (Pub Contract Code 8§ 10221 and 10222) in its
entirety with:
The successful bidder shall furnish three bonds:

1. Payment bond, to secure the payment of claims of laborers, workers, mechanics or
material men providing goods, labor, or services under the contract. This bond must
be equal to at least 100 percent of the total bid.

2. Performance bond shall guarantee the faithful performance of the contract. This bond
must be equal to at least 100 percent of the total bid.

3. Maintenance warranty bond shall continue for one year after acceptance of the work
by the Board of Supervisors. This bond must be equal to at least 25 percent of the
total bid.

The form for each bond is included after the sample contract.

Any alterations, extensions of time, extra and additional work, and other changes authorized by
these specifications or any part of the contract may be made without securing the consent of the
surety or sureties on the contract bonds.

The following documents shall be submitted with the bonds:

A. The original, or certified copy, of the un-revoked appointment, power of attorney,
bylaws or other instrument authorizing the person who executed the bond to do so.

B. A certified copy of the certificate of authority of the insurer issued by the California
Insurance Commissioner.

C. Certification that the certificate of authority of the insurer has not been surrendered,
revoked, cancelled, annulled or suspended, or in the event that it has, that renewed
authority has been granted.

Add to Section 3-1.06, “Contractor’s License’:
Prior to award of the contract, the Contractor shall possess a Class A Contractor License issued
by the State of California Contractor’s Licensing Board. Failure of the bidder to obtain the
required license before award of the contract constitutes a failure to execute the contract and
shall result in the forfeiture of the security of the bidder.

Add to Section 3-1.07, “Insurance Policies™:
Attention is directed to Section 7-1.06, “Insurance,” of these Special Provisions for the
requirements and conditions relating to insurance.

Add to Section 3-1.18, “Contract Execution™:
The successful bidder must sign the Contract form.
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Deliver to the County of Tuolumne, Community Resources Agency at 2 South Green Street
Sonora CA 95370:

1. Signed Contract form
2. Contract bonds
3. Documents identified in section 3-1.07

The County must receive these documents before the 10th business day after the bidder receives
the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified
(Pub Contract Code §8 10181, 10182, and 10183).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 4
SCOPE OF WORK

Attention is directed to the provisions of Section 4, “Scope of Work,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to the
scope of work.

Add to Section 4-1.03, “Work Description”:
Payment for the work shall be considered as the price of various bid items shown in Exhibit A
(Bid Schedule), and paid in accordance with the Standard Specifications and these Special
Provisions, as applicable.

The Contractor shall submit details for any proposed maintenance or construction procedures
that differ substantially from those set forth in the contract documents. The Contractor shall not
use any alternative procedures, except as authorized by an approved change order.

Replace Section 4-1.06B, “Contractor’s Notification™ in its entirety with:
Provide notification in writing promptly and before disturbing affected area for any of the
following:

1. Subsurface or latent physical conditions are encountered at the site differing
materially from those indicated in the contract.

2. Unknown physical conditions of an unusual nature differing materially from those
ordinarily encountered and generally recognized as included in the work provided for
in the contract are encountered at the site.

Upon written notification the Engineer will investigate the conditions, and if the Engineer
determines the conditions materially differ and cause an increase or decrease in the cost or item
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required for the performance of any work under the contract, an adjustment, excluding loss of
anticipated profits, will be made and the contract modified. The Engineer will notify you of his
determination whether or not an adjustment of the contract is warranted.

You will be allowed 15 days from notification of determination to file a notice of potential claim
as allowed under Section 5-1.43, otherwise the Engineer's determination will be deemed to have
been accepted by you as correct.

The notice of potential claim must state how your position differs from the Engineer's
determination and you must provide any additional information obtained by you, including but
not limited to additional geotechnical data. Supplementary information, obtained by you
subsequent to the filing of the notice of potential claim, must be submitted to the Engineer in an
expeditious manner.

No contract adjustment which results in a benefit to you will be allowed unless you provide the
required written notice.

Any contract adjustment warranted due to differing site conditions will be made under the
provisions in Section 4-1.05.

Add to Section 4-1.13, “Cleanup’:
The Contractor shall leave the job site neat and presentable after each working day. All
materials, equipment, tools etc. shall be properly secured to provide public safety to nearby
building for public uses.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 5
CONTROL OF WORK

Attention is directed to the provisions of Section 5, “Control of Work,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to the
control of work.

Add to Section 5-1.02, “Contract Components”:
Your subcontract and any lower tier subcontract must include the "Required Contract Provisions
Federal-Aid Construction Contracts” under Section 7-1.11 of the Standard Specifications.
Noncompliance must be corrected. Payment for subcontracted work involved will be withheld
from progress payments due, or that become due, until correction is made. Failure to comply
may result in termination of the contract.
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Add to Section 5-1.03, “Engineer’s Authority”:
The Contractor is authorized to take direction only from the Engineer or his Designated Project
Representative(s) who shall be named by the Engineer prior to the start of work.

Add to Section 5-1.09, “Partnering”:
The Contractor may request the formation of a “Partnering” relationship as specified in Section
5-1.09, “Partnering,” of the Standard Specifications.

The establishment of a “Partnering” relationship is subject to approval by the Engineer and will
not change or modify the terms and conditions of the contract and will not relieve either party of
the legal requirements of the contract.

Add to Section 5-1.13A, “Subcontracting”:
Attention is directed to the provisions of Section 5-1.13, “Subcontracting,” of the Standard
Specifications. Attention is also directed to the provisions of Section 2, “Bidding,” and Section 3,
“Contract Award and Execution,” of the Standard Specifications and these Special Provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner
publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a
public works project. This list of debarred contractors is available from the Department of
Industrial Relations website at http://www.dir.ca.gov/dlse/debar.html.

Your subcontractors will perform the work and supply the materials they are listed for unless you
have prior written authorization to perform the work with other forces or obtain the materials
from other sources.

Replace the fifth paragraph in Section 5-1.13A, “General” with:
Perform work equaling at least 50 percent of the value of the original total bid with your
employees and with equipment you own or rent, with or without operators.

Add to Section 5-1.13J, “Prompt Progress Payment to Subcontractors”:
A prime contractor or subcontractor shall pay any subcontractor not later than seven (7) days of
receipt of each progress payment in accordance with the provisions in Section 7108.5 of the
Business and Professions Code concerning prompt payment to subcontractors. The 7-day period
is applicable unless a longer period is agreed to in writing. Any violation of Section 7108.5 shall
subject the violating contractor or subcontractor to the penalties, sanction and other remedies of
that section. This requirement shall not be construed to limit or impair any contractual,
administrative, or judicial remedies otherwise available to the contractor or subcontractor in the
event of a dispute involving late payment or nonpayment by the prime contractor, deficient
subcontract performance, or noncompliance by a subcontractor. This provision applies to both
DBE and non-DBE subcontractors.
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Add to Section 5-1.13K, “Prompt Payment of Funds Withheld to Subcontractors™:
The Contractor shall return all moneys withheld in retention from the subcontractor within thirty
(30) days after receiving payment for work satisfactorily complete, even if the other contract
work is not completed and has not been accepted in conformance with Section 5-1.46, “Final
Inspection and Contract Acceptance,” of the Standard Specifications. Federal law (49 CFR
26.29) requires that any delay or postponement of payment over thirty (30) days may take place
only for good cause and with the County’s prior written approval. Any violation of this provision
shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other
remedies specified in Section 7108.5 of the Business and Professions Code. Those requirements
shall not be construed to limit or impair any contractual, administrative, or judicial remedies
otherwise available to the Contractor or subcontractor in the event of a dispute involving late
payment or nonpayment by the Contractor or deficient subcontract performance or
noncompliance by a subcontractor. This provision applies to both DBE and non-DBE prime
contractors and subcontractors.

Add to Section 5-1.16, “Representative”:
The Contractor shall personally supervise the work under the contract or shall designate in
writing to the County the name of its representative who shall at all times be present at the site of
the work. The authorized representative shall have full authority to direct the work and shall
receive and obey orders from the County. The Contractor shall provide the County one (1)
week’s written notice of change to authorized representative.

Add to Section 5-1.20B, “Permits, Licenses, Agreement, and Certifications”:

The following permits have been obtained from the agencies indicated:
Permit: Agency:
Use Permit US Department of Agriculture, Forest Service

A copy of each permit is included as Appendix C.

The Contractor shall fully inform itself of and abide by the requirements of these permits and
agreements, as well as all rules, regulations, and conditions that may govern its operations in
relation thereto, and shall conduct its operations accordingly. The Contractor shall cooperate
with inspectors and representatives of these agencies as necessary to confirm compliance with
permits, agreements, and agency regulations.

Attention is directed to the provisions of Section 7-1.02, “Laws,” and Section 13, “Water
Pollution Control,” of the Standard Specifications.

Any modifications to the permits or agreements referenced in this section which are proposed by
the Contractor shall be submitted in writing to the Engineer for transmittal to the appropriate
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agencies for their consideration. When the Engineer notifies the Contractor that a modification
to the agreement is under consideration, no work will be allowed which is inconsistent with the
proposed modification until the agencies take action on the proposed modifications.
Compensation for delay will be determined in accordance with Section 8-1.07, “Delays,” of the
Standard Specifications.

Any modifications to any permit or agreement between the County and the permitting agencies
will be fully binding on the Contractor, and the provisions of this section shall be made a part of
every subcontract executed pursuant to this contract.

If changes to permit requirements result in an increase or decrease to the scope of work of the
project, such changes will be executed in accordance with Section 4-1.05 “Changes and Extra
Work,” of the Standard Specifications.

Add to Section 5-1.20B(1), “General’:
County Encroachment Permit
Prior to starting work within the County of Tuolumne’s right-of-way, the Contractor will be
required to obtain an Encroachment Permit through the Community Resources Agency.

Encroachment permit fees are waived.

Full compensation for conforming to the requirements in this permit is included in the payment
for the bid items and no additional compensation will be allowed.

Add to Section 5-1.20B(4), “Contractor-Property Owner Agreement”:
The Contractor shall secure, at its own expense, any area required for plant sites, storage of
equipment or materials, or for other purposes if sufficient area is not available to it within the
project limits. Full compensation for arranging, developing and final cleanup of the site is
included in the payment for the bid items and no additional compensation will be allowed.

Add to Section 5-1.23A, “General”:
Within ten (10) days after executing the contract, but not less than fourteen (14) days before
materials are scheduled to be ordered or incorporated into the work, the Contractor shall submit
mix designs with supporting test data, required engineering calculations, public notifications,
traffic control plans, construction schedule, product literature, material samples, etc., as required
in the specifications and by the Engineer, for review by the County.

Shop drawings shall be submitted at least twenty-one (21) calendar days before approved
drawings will be required for the work. Longer review periods may be required for structural
components. Submitted materials, layouts, methods and equipment shall not be used in the work
until favorably reviewed by the Engineer. Shop drawings shall comply with Section 5-1.23B(2),
“Shop Drawings,” of the Standard Specifications.
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The Contractor shall submit four (4) copies of shop drawings, product literature, etc. as required
by the Engineer. Submittals will be marked as follows:

NET - No Exceptions Taken.

MCN - Make Corrections Noted — same as NET except minor corrections shall be
made by the Contractor. No re-submittal required.

AR - Revise and Resubmit — major inconsistencies or errors to be resolved or
corrected.

RR — Rejected — Resubmit — does not conform with plans or specifications.

NET and MCN are considered favorable. Favorable review will not constitute acceptance of any
responsibility for the accuracy, coordination and completeness of the shop drawings or
information presented. Accuracy, coordination, and completeness of all submittals shall be the
sole responsibility of the Contractor, including responsibility to back check comments,
corrections, and modifications.

All submittals shall be marked in the lower right hand corner of the first page in the following
format:

Submittal Number - bid item, material, specification section, and date.
Example: Submittal 1 — Item #6, Concrete, Section 10-1.24, 1/1/2017

The Contractor shall not begin work until the required submittals have been submitted and
approved by the Engineer. If the Contractor fails to submit the necessary documentation within
the time set forth above, the County may cancel the contract, and all obligations thereunder shall
be null and void.

All materials approved by the County on the basis of manufacturer’s data may be sampled and
tested at any time during the life of the contract. Approval of the submittals shall not relieve the
Contractor of responsibility for using material in the work which conforms to the contract
requirements. Any material not conforming to contract requirements will be subject to rejection
whether in place or not.

Add Section 5-1.23D, “As-Built Drawings”:
The Contractor shall maintain one (1) set of full size prints and mark thereon any deviations from
plan dimensions, elevations, or orientations, and shall submit same in good condition to the
County upon completion of the work as a condition of acceptance of the project. Marked prints
shall be updated at least once each week and shall be available to the County for review as to the
accuracy prior to developing progress payment estimates.

Replace Section 5-1.26, “Construction Surveys” in its entirety with:
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Existing survey control points are as shown on the plans. The Contractor must, at its expense,
establish temporary horizontal and vertical control based on the existing points, which shall
become the basis for the project construction staking. All staking, grade setting, surveying or
stationing shall be performed under the supervision of a licensed land surveyor or civil engineer
registered in the State of California. Copies of cut sheets shall be provided to the County.

The Contractor shall provide a competent person in its employ during normal working hours to
assist the Engineer, where required, in checking lines and grades in the Contractor’s layout.

Add to Section 5-1.31, “Job Site Appearance”:
Contractor shall contact the Tuolumne County Solid Waste Division for the most recent State
Diversion requirements governing collection and recycling of construction waste.

Add to Section 5-1.32, “Areas for Use™:
The road right of way shall be used only for purposes that are necessary to perform the required
work. The Contractor shall not occupy the right of way, or allow others to occupy the right of
way, for purposes which are not necessary to perform the required work.

The Contractor shall remove all equipment, materials, and rubbish from the work areas and other
property which it occupies and shall leave the areas in a presentable condition.

Add to Section 5-1.37, “Maintenance and Protection”:
Nothing in Section 5-1.37, “Maintenance and Protection,” of the Standard Specifications
providing for relief from maintenance and responsibility will be construed as relieving the
Contractor of full responsibility for making good defective work or materials found at any time
before completion of the one year maintenance warranty period.

Add to Section 5-1.46, “Final Inspection and Contract Acceptance”:
Upon substantial completion of the work, the Engineer shall provide a punch list to the
Contractor for items not completed as noted by the Engineer. Upon completion of all punch list
items, the Contractor shall request final inspection of the work. If work is approved as complete
(including all required forms and reports), Engineer shall proceed with recommendation of
acceptance of contract.

Add to Section 5-1.47, “Guarantee”:
For a period of one year after acceptance of the work, the Contractor shall be responsible for the
repair of all defects or failures occurring in the work which are, as determined by the Engineer,
due to negligence in the manufacture and/or installation of the facility, exclusive of the operation
of the facility by the County or its agents, acts of third parties, acts of God, or acts of the
common enemy.
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The obligation of the Contractor under this paragraph shall be enforceable against its surety or
sureties for the Maintenance Warranty Bond under this contract, during the life of the contract
and for one year after the final acceptance of all work under the contract. The form of the bond
and surety shall be satisfactory to the County.

Replace paragraphs 9, 10, and 11 of Section 5-1.47, “Guarantee” with:
The Contractor, upon notice from the Engineer, shall promptly commence and diligently
prosecute the repair of any defects or failures that develop during the one year maintenance
period. Repairs, as may be required by the Engineer, shall be made by the Contractor in such
manner as to cause the least practicable interference with the use of the facility in service. The
Contractor shall make necessary arrangements to have competent personnel and suitable
equipment available so that repairs may be commenced within 48 hours after receipt of notice
from the Engineer.

If the Contractor fails or refuses to make required repairs or replacements with due promptness
and diligence, as determined by the Engineer, the County shall have the right to make repairs and
replacements and, unless it is determined that the cost of the work is chargeable to the County or
third party, the entire cost thereof shall be paid by the Contractor and may be collected from the
Contractor or the Contractor’s Surety(ies) or both. The Contractor will be reimbursed by force
account for any work or materials pertaining to repairs or replacements that are found to be the
responsibility of the County.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 6
CONTROL OF MATERIALS

Attention is directed to the provisions of Section 6, “Control of Materials” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to the
control of materials.

Add to Section 6-1.01, “General”:
Materials shall not be delivered to the site in advance and stockpiled unless specifically approved
by the Engineer.

Replace Section 6-1.03, “Local Materials” in its entirety with:
Local material shall be:

1. Mineral material, including rock, sand, or gravel, or earth

2. Selected material or material procured from an established commercial source
3. Procured or produced from a source in the work vicinity specifically for project
use.
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Contractor is responsible for testing material from an untested local source. All testing and
results shall be approved by the Engineer before local material may be used in the project.

Contractor is responsible for complying with any and all laws, codes, ordinances and permitting
that may apply to the development and use of a local source. Full compensation for developing,
testing or otherwise utilizing a local source is included in the payment for the bid items and no
additional compensation will be allowed.

Add to Section 6-1.04, “Buy America”:
This project is subject to the “Buy America” requirements of the Title 23 United States Code,
Section 313.

Add to Section 6-2.01A, “General’:
Quiality assurance consists of Quality Control (QC), which is the responsibility of the Contractor,
and County Acceptance, which is the responsibility of the County. The County’s acceptance
does not relieve Contractor of its responsibility to provide QC.

Quality Assurance shall be in accordance with the County’s approved Quality Assurance
Program (QAP).

Add to Section 6-2.01C, “Authorized Materials Lists”:
Caltrans maintains an Approved Materials List that may be found at
http://www.dot.ca.gov/hg/esc/approved_products_list/ or a list may be obtained from the County
of Tuolumne Community Resources Agency. The Engineer shall not be precluded from
sampling and testing products on the Approved Materials List.

The Contractor shall furnish the Engineer a Certificate of Compliance from the manufacturer of
products on the Approved Materials List in conformance with the provisions in Section 6-2.03C,
“Certificates of Compliance,” of the Standard Specifications and these Special Provisions for
each material supplied.

Add to Section 6-2.03C, “Certificates of Compliance”:
All material, equipment, or other necessary items shall be of the quality specified and in no case
shall be less than commercial grade or quality.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 7
LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Attention is directed to the provisions of Section 7, “Legal Relations and Responsibility to the
Public,” of the Standard Specifications, these Special Provisions and other Contract Documents
for the requirements and conditions related to legal relations and responsibility to the public.

Add after the 1st sentence of the 1st paragraph of Section 7-1.02A, “General”:
This requirement includes, but is not limited to, applicable regulations concerning employment
of labor, protection of public and employee safety and health, environmental protection, the
protection of natural resources, fire protection, burning and non-burning requirements, permits,
fees, and similar subjects.

Add to Section 7-1.02K(2), “Wages™:
The general prevailing wage rates which are determined by the Director of Industrial Relations,
for the county in which the work is to be done, are available at the County of Tuolumne
Community Resources Agency and available from the California Department of Industrial
Relations’ Internet web site at http://www.dir.ca.gov. These wage rates are not included in the
Bid book for the project. Changes, if any, to the general prevailing wage rates will be available at
the same location.

If future effective general prevailing wage rates have been predetermined, they are on file with
the California Department of Industrial Relations and apply to this contract.

Pursuant to Section 1773.2 of the Labor Code, the Contractor shall post the general prevailing
wage rates at a prominent place at the job site.

The Contractor shall not pay less than the minimum wage rates predetermined by the U.S.
Secretary of Labor and the general prevailing wage rates determined by the Director of the
California Department of Industrial Relations pursuant to Labor Code section 1770 et seq. If
there is a difference between the minimum wage rates for similar classifications of labor, the
Contractor and subcontractors shall pay no less than the higher wage rate. The County will not
accept lower State of California wage rates not specifically included in the Federal minimum
wage determinations. This includes “helper” (or other classifications based on hours of
experience) or any other classification not appearing in the Federal wage determinations. Where
Federal wage determinations do not contain the State of California wage determinations
otherwise available for use by the Contractor and subcontractors, the Contractor and
subcontractors shall pay not less than the Federal minimum wage rate which most closely
approximates the duties of the employees in question.

This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations. Each contractor and subcontractor must furnish certified payroll records to
the Labor Commissioner at least monthly. It is the Contractor’s sole responsibility to evaluate
and pay the cost of complying with all labor compliance requirements under this contract and
applicable law.
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Replace the 4" through 8" paragraphs of Section 7-1.02K(3), “Certified Payroll Records
(Labor Code § 1776)” with:
Submit certified payroll and your signed contractor’s acknowledgement to the Engineer.

Replace Reserved in Section 7-1.02M(2), “Fire Protection” with:
Cooperate with local fire prevention authorities in eliminating hazardous fire conditions.

Obtain the phone numbers of the nearest fire suppression agency, California Department of
Forestry and Fire Protection (Cal Fire) unit headquarters, United States Forest Service (USFS)
ranger district office, and U.S. Department of Interior (USDI) BLM field office. Submit these
phone numbers to the Engineer before the start of job site activities.

Immediately report to the nearest fire suppression agency fires occurring within the project
limits.

Prevent project personnel from setting open fires that are not part of the work.
Prevent the escape of and extinguish fires caused directly or indirectly by job site activities

Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet
USFS standards as specified in the Forest Service Spark Arrester Guide. Maintain the spark
arresters in good operating condition. Spark arresters are not required by Cal Fire, the BLM, or
the USFS on equipment powered by properly maintained exhaust-driven turbo-charged engines
or equipped with scrubbers with properly maintained water levels. The Forest Service Spark
Arrester Guide is available at the district offices.

Park vehicles in cleared, designated parking and staging areas only.

Furnish a pickup truck and driver that will be available for fire control during working hours.
The pickup truck and operator shall patrol the area of construction for at least 1/2 hour after job
site activities have ended.

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of
fire danger for use in public information releases and fire protection signing: low, moderate,
high, very high, extreme. Obtain the fire danger rating daily for the project area from the nearest
Cal Fire unit headquarters, USFS ranger district office, or BLM field office.

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of
fire danger for use in public information releases and fire protection signing: low, moderate,
high, very high, extreme. Obtain the fire danger rating daily for the project area from the nearest
Cal Fire unit headquarters, USFS ranger district office, or BLM field office.
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If a discrepancy between the fire danger ratings obtained from the nearest office of Cal Fire,
USFS, or BLM exists, you shall conduct operations according to the highest of the fire danger
ratings.

If the fire danger rating reaches very high:

1. Falling of dead trees or snags shall be discontinued.
2. No open burning is permitted and fires shall be extinguished.
3. Welding shall be discontinued except in an enclosed building or within an area

cleared of flammable material for a radius of 15 feet.
4. Blasting shall be discontinued.

5. Smoking is allowed only in automobiles and cabs of trucks equipped with an
ashtray or in cleared areas immediately surrounded by a fire break unless
prohibited by other authority.

6. Vehicular travel is restricted to cleared areas except in case of emergency.

If the fire danger rating reaches extreme, take the precautions specified for a very high fire
danger rating except smoking is not allowed in an area immediately surrounded by a firebreak
and work of a nature that could start a fire requires that properly equipped fire guards be
assigned to such operation for the duration of the work.

The Engineer may suspend work wholly or in part due to hazardous fire conditions. The days
during this suspension are non-working days.

If field and weather conditions become such that the determination of the fire danger rating is
suspended, Section 7-1.02M(2) will not be enforced for the period of the suspension of the
determination of the fire danger rating. The Engineer will notify you of the dates of the
suspension and resumption of the determination of the fire danger rating.

Replace Section 7-1.05, “Indemnification” with:
Wherever the words “State of California and all officers and employees” or similar references
appear, they shall be revised to read, “the County of Tuolumne and all its elected and appointed
officials, officers, agents, employees, and volunteers”.

Indemnity Agreement

The Contractor shall indemnify, defend and hold harmless the County of Tuolumne and
its elected and appointed officials, officers, agents, employees, and volunteers, including
its consultants connected with the work, as well as all property owners that have granted
construction easements to the County for this project, from all claims, suits or actions of
every kind and description, brought forth, or on account of, injuries to or death of any
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person including, but not limited to, workmen and the public, or damage to property
arising out of the Contractor’s performance of the work under the contract, except as
otherwise provided by statute. The duty of the Contractor to indemnify and hold harmless
includes the duties as set forth in Section 2778 of the Civil Code.

The Contractor waives any and all rights to any type of express or implied indemnity
against the County, its elected and appointed officials, officers, agents, employees, and
volunteers. It is the intent of the parties that the Contractor will indemnify, defend, and
hold harmless the County, its elected and appointed officials, officers, agents, employees,
and volunteers from any and all claims, suits or actions as set forth above regardless of
the existence or degree of fault or negligence whether active or passive, primary or
secondary, on the part of the County, the Contractor, the subcontractor or employee of
any of these.

The Contractor shall indemnify, hold harmless, and defend the County of Tuolumne
against any and all actions, proceedings, penalties or claims arising out of the
Contractor’s failure to comply with the federal immigration laws.

If such indemnification becomes necessary, the County Counsel for the County shall
have the absolute right and discretion to approve or disapprove of any and all counsel
employed to defend the County. This indemnification clause shall survive the termination
or expiration of the contract.

Replace Section 7-1.06, “Insurance” with:
Wherever the words “State of California and all officers and employees” or similar references
appear, they shall be revised to read, “the County of Tuolumne and all its elected and appointed
officials, officers, agents, employees, and volunteers”.

Insurance

Before Contractor shall commence work under this contract and before any subcontractor
shall commence work under any subcontract executed pursuant to this contract, the
Contractor shall deposit or cause subcontractor to deposit a policy or binder evidencing
each insurance required by this contract with the County.

1. General Liability Insurance Coverage: The Contractor, at its own cost and
expense, shall procure and maintain during its performance of this contract, a
policy of liability insurance issued by an insurance company acceptable to the
County and insuring the County, its elected and appointed officials, officers,
agents, employees and volunteers, as additional insured, against loss or liability
caused by or connected with the performance of this contract by the Contractor,
its agents, subcontractors, and employees in amounts as set forth.
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The Contractor shall provide Employer’s Liability Insurance in amounts not less
than:

A. $1,000,000 for each accident for bodily injury by accident.
B. $1,000,000 policy limit for bodily injury by disease.

C. $1,000,000 for each employee for bodily injury by disease.
D $100,000 for property damage.

The certificate of insurance shall show coverage limits and aggregate limit
applying to premises and operations and broad form contractual (and professional
liability).

The Contractor shall carry General Liability and Umbrella or Excess Liability
Insurance covering all operations by or on behalf of the Contractor providing
insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment.

Products and completed operations.

Broad form property damage (including completed operations).
Explosion, collapse, and underground hazards.

Personal injury.

Contractual liability.

mTmoow>

The Contractor shall ensure that all of its subcontractors carry sufficient insurance
coverage that the Contractor deems adequate based on the size, duration, and
hazards of the subcontracted work.

The policy shall not contain the so-called “x”, “c” “u” exclusions.

This policy of insurance shall include a provision that the insurance provided by
the policy shall be primary as to any other insurance available to the additional
insured.

Said Certificate of Insurance shall be in a form acceptable to the County. Copies
of a Certificate of Insurance form and Additional Insured Endorsement form may
be obtained from the County Administrative Officer, 2 South Green Street,
Sonora.
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The limits of liability shall be at least the amounts shown in the following table:

For Each Aggregate for Products / General Umbrella or Excess
Occurrence’ Completed Operation Aggregate’ Liability®
$1,000,000 $2,000,000 $2,000,000 $5,000,000

1. Combined single limit for bodily injury and property damage.

2. This limit shall apply separately to the Contractor’s work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect
(drops down) in the event the primary limits are impaired or exhausted.

2. Automobile Liability Insurance: The Contractor, at its own cost and expense,
shall procure and maintain, during its performance of this contract, insurance with
a limit of liability per occurrence of $1,000,000 for bodily injury and $100,000 for
property damage. This insurance shall cover for bodily injury and property
damage and for owned and unowned automobiles.

3. Worker’s Compensation Insurance: The Contractor, at its own cost and
expense, shall procure and maintain during its performance of this contract, a
policy of Worker’s Compensation issued by an insurance company acceptable to
the County for the protection of its employees, including executive, managerial
and supervisorial employees, engaged in any work required by this contract.

4. Subcontractor’s Insurance: The Contractor shall require each subcontractor
employed by it to perform labor or furnish materials required by this contract to
procure and maintain, at subcontractor’s own cost and expense, during the
performance of such labor or the furnishing of such materials, a policy of
Worker’s Compensation or employer’s liability insurance as set forth in Item 3,
above.

Cancellation of Insurance

Contractor shall provide written notice to the County at least thirty (30) days prior to
cancellation or reduction of coverage. Should any such notice be given before completion
of the work hereunder, or should any such policy be canceled before completion of said
work, the County may renew said policy or procure a new policy conforming herewith
and deduct the cost thereof from any amounts due the Contractor.

Insurance coverage in the minimum amounts set forth herein shall not be construed to
relieve the Contractor for liability in excess of such coverage, nor shall it preclude the
County from taking such other actions as are available to it under any other provision of
this contract or otherwise in law.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 8
PROSECUTION AND PROGRESS

Attention is directed to the provisions of Section 8, “Prosecution and Progress,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
prosecution and progress.

Replace Section 8-1.02A, “General” with:
The Contractor shall submit to the Engineer a practicable progress schedule before beginning
work and within ten (10) working days of award of the contract. Contractor shall submit an
updated schedule within two (2) working days of the Engineer’s written request at any other
time.

The Contractor shall furnish the schedule in Microsoft Project or comparable software. The
schedule shall be submitted both electronically and printed. The schedule shall be a time-scaled
bar chart on maximum 11 x 17 inch sheet size, to include at least:

A. Project title, project number, and federal aid number, if applicable.

B. Identifications and listing in chronological order of those activities reasonably
required to complete the work, including, but not limited to, move in and other
preliminary activities, installation of each of the payment items shown on the Bid
Schedule, Exhibit “A,” project closeout and cleanup.

C. Identify (i) horizontal time frame by calendar day, (ii) duration, early start, and
completion for each activity, and (iii) critical activities.

D. Subsequent submission: Show overall percent complete, projected, actual, and
completion progress by listed activity.

The schedule shall show the order in which the Contractor proposes to carry out the work
requirements of the contract and is subject to approval by the Engineer.

Replace Section 8-1.02D, “Payment” with:
Full compensation for preparing, furnishing, and updating schedules is included in the payment
for the bid items and no additional compensation is allowed.

Add to Section 8-1.03, “Preconstruction Conference”:
A preconstruction conference will be held at the office of the Community Resources Agency for
the purpose of discussing with the Contractor the scope of work, contract drawings,
specifications, existing conditions, materials to be ordered, equipment to be used, value
engineering possibilities, and all essential matters pertaining to the prosecution of and the
satisfactory completion of the project as required. The Contractor’s representatives at this
conference shall include all major superintendents for the work and may include subcontractors.

The Contractor shall submit the project schedule, public notices, and traffic control plan
submittals to the Engineer at the preconstruction conference.
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Replace the first two paragraphs of Section 8-1.04, “Job Site Activities” with:
The Contractor shall begin work within ten (10) calendar days after the date on the “Notice to
Proceed” issued by the Engineer. If work is not started within this period, the first working day
will be the 11th calendar day after the date on the Notice to Proceed, for purposes of Section 8-
1.05, “Time.”

Add to Section 8-1.05, “Time”:
Beginning on the first working day, said work shall be diligently prosecuted to completion
before the expiration of
30 WORKING DAYS

Add to Section 8-1.06, “Suspensions”:
Tuolumne County is subject to highly variable climatic conditions at all times during the year.
Heavy precipitation and the rate and level of water flow through a construction worksite can
prevent or adversely affect work progress, damage work in progress, create hazardous conditions
for workers or motorists, or result in excessive water pollution during certain stages of the work.
As a result, construction projects may be subject to extended and frequent suspensions to
accommodate changing water conditions and due to weather conditions which may adversely
affect the work.

Since such suspensions and delays can reasonably be anticipated during construction, all
provisions of Section 8-1.06, “Suspensions,” of the Standard Specifications shall apply, and no
additional payment will be made for such suspensions or delays except as specifically included
therein.

Replace the third and fourth paragraphs of Section 8-1.10A, “General” with:
The Contractor shall pay liquidated damages to the County of Tuolumne in the sum of two
thousand, nine hundred dollars ($2,900) per day for each and every calendar days’ delay in
finishing the work in excess of the number of working days prescribed in Section 8-1.05,
“Time,” of these Special Provisions.

Liquidated damages shall apply to the administrative costs of the County only and shall not
apply to damages that may occur as a result of the delay and third party claims.

Attention is directed to Section 8-1.13, “Contractor’s Control Termination”
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SECTION 9
PAYMENT

Attention is directed to the provisions of Section 9, “Payment,” of the Standard Specifications
and these Special Provisions for the requirements and conditions related to payment.

Add to Section 9-1.02A, “General”:
Specific provisions regarding the basis of measurement and payment for some bid items are
included in each Division listed of these Special Provisions. Measurement for items shown in
Exhibit A (Bid Schedule) shall be in accordance with the Standard Specifications, unless
otherwise noted herein.

Add to Section 9-1.03, “Payment Scope”:
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract
Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to
subcontractors and Section 5-1.13J, “Prompt Progress Payment to Subcontractors,” of these
Special Provisions.

Replace Section 9-1.16A, “General” with:
For the purpose of making progress payments pursuant to Section 9-1.16, “Progress Payments,”
of the Standard Specifications, the amount set forth for the contract items of work hereinafter
listed shall be deemed to be the maximum value of the contract item of work which will be
recognized for progress payment purposes.

After acceptance of the contract pursuant to the provisions in Section 5-1.46, “Final Inspection
and Contract Acceptance,” of the Standard Specifications and these Special Provisions, the
amount, if any, payable for a contract item of work in excess of the maximum value for progress
payment purposes hereinabove listed for the item, will be included for payment in the first
estimate made after acceptance of the contract.

The County shall pay the Contractor based on Engineer-prepared monthly progress estimates.
Each Estimate shall reflect:

1. Total work completed up to and including the 20™ day of a month
2. Change order bills if:
2.1 Submitted by the 15™ day of a month
2.2 Approved by the 20" day of a month
3. Amount for materials on hand
4. Amount earned for mobilization
5. Deductions
6. Withholds
7. Resolved potential claims
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8. Payment adjustments

Submit certification stating that the work complies with the QC procedures. The Engineer shall
not process a progress estimate without a signed certification.

Add to Section 9-1.1E, “Withholds™:
Upon the Contractor’s request, the County will make payment of funds withheld from progress
payments, pursuant to the requirements of Public Contract Code section 22300, if the Contractor
deposits, in escrow with the County Treasurer or with a bank acceptable to the County, securities
eligible for the investment of State of California funds under Government Code section 16430 or
bank or savings and loan certificates of deposit, or interest bearing accounts, or standby letters of
credit, upon the following conditions:

a. The Contractor shall bear the expense of the County and the escrow agent, either the
County Treasurer or the bank, in connection with the escrow deposit made.

b. Securities or certificates of deposit to be placed in escrow shall be of a value at least
equivalent to the amounts of retention to be paid to the Contractor, pursuant to this
section.

c. The Contractor shall enter into an escrow agreement satisfactory to the County which
shall include provisions concerning:

1) the amount of securities to be deposited

2) the providing of powers of attorney or other documents necessary for the
transfer of the securities to be deposited

3) conversion to cash to provide funds to meet defaults by the Contractor,
including but not limited to termination of the Contractor’s control over the
work, stop notices filed pursuant to law, assessment of liquidated damages, of
other amounts to be kept or retained under the provisions of the contract

4) decrease in value of securities on deposit

5) the termination of the escrow upon completion of the contract.

d. The Contractor shall obtain the written consent of the surety to such agreement.

Alternatively, the Contractor may request deposit of these funds directly to the escrow agent to
be invested in securities at the Contractor’s direction, the interest on which shall be the
Contractor’s property. Such deposit shall be subject to the above conditions a, ¢ and d except the
reference to securities shall refer to those in which Contractor invests the funds to be deposited.

Replace Section 9-1.16F, “Retentions” with:
In making progress payments, the County may retain a portion of the amount otherwise due the
Contractor. Except as otherwise provided, the amount retained by the County shall be limited to
the following:
a. Withholding of not more than five (5) percent of the total payment until thirty-five
(35) days after the Notice of Completion has been signed by Board of Supervisors
and placed on the record with the County Recorder.
b. Withholding of not more than fifty (50) percent of the value of the materials approved
for partial payment and as shown on paid invoices by the Contractor so estimated to
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have been furnished and delivered unused as aforesaid as part security for the
fulfillment of the contract by the Contractor.

No such estimate or payment shall be required to be made when, in the judgment of the
Engineer, the work is not proceeding in accordance with the provisions of the contract or when,
in his judgment, the total value of the work completed since the last estimate amounts to less
than three hundred dollars ($300.00).

When calculating progress payments, bid item prices shall be rounded down to the nearest whole
cent.

No estimate of payment shall be construed to be an acceptance of any defective work or
improper materials.

Attention is directed to Section 5-1.13K, “Prompt Payment of Funds Withheld to
Subcontractors,” of these Special Provisions.

Add to Section 9-1.17B, “Payment Before Final Estimate”:
Upon satisfactory completion of the entire contract, the Engineer shall recommend the
acceptance of the work to the Board of Supervisors. If the Board accepts the completed work, it
shall cause a Notice of Completion to be recorded with the County Recorder.

Retention will be retained for a period of thirty-five (35) days after the recording of the Notice of
Completion for the purpose of clearing liens filed against the work performed or materials
supplied.

Delete the third paragraph of Section 9-1.17C, “Proposed Final Estimate”

Replace Section 9-1.22, “Arbitration” with:
Claims under $375,000 shall be resolved pursuant to the procedures set forth in Article 1.5
(commencing with section 20104) of Chapter 1, of Part 3 of Division 2 of the Public Contract
Code, including a civil action for claims that are not resolved after exhaustion of the described
pre-litigation procedure.

For claims in excess of $375,000.00, the above procedure applicable to claims over $50,000 and
less than $375,000 shall apply, including a civil action for claims that are not resolved after
exhaustion of the described pre-litigation procedure, except Public Contract Code section
20104.6(b) shall not apply. The cited Article of the Public Contract Code is set forth in relevant
part below.

For purposes of a civil action after exhaustion of the described pre-litigation procedure, the
County and the Contractor agree the contract is not accepted until the signed contract and bonds
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are delivered and accepted by Tuolumne County and Tuolumne County is the County in which
the obligation is to be performed.

Public Contract Code section 20104 et seq. (Article 1.5)
20104.

a. (1) This article applies to all public works claims of three hundred seventy-five
thousand dollars ($375,000) or less which arise between a contractor and a local
agency.

(2) [Not Applicable]

b. (1) “Public work” means “public works contract” as defined in Section 1101 but
does not include any work or improvement contracted for by the state or the
Regents of the University of California.

(2) “Claim” means a separate demand by the contractor for
(A) a time extension,

(B) payment of money or damages arising from work done by, or on
behalf of, the contractor pursuant to the contract for a public work and
payment of which is not otherwise expressly provided for or the claimant
is not otherwise entitled to, or

(C) an amount the payment of which is disputed by the local agency.

C. The provisions of this article or a summary thereof shall be set forth in the plans
or specifications for any work which may give rise to a claim under this article.

d. This article applies only to contracts entered into on or after January 1, 1991.

20104.2. For any claim, the following requirements apply:

a. The claim shall be in writing and include the documents necessary to substantiate
the claim. Claims must be filed on or before the date of final payment. Nothing in
this subdivision is intended to extend the time limit or supersede notice
requirements otherwise provided by contract for the filing of claims.

b. (1) For claims of less than fifty thousand dollars ($50,000), the local agency shall
respond in writing to any written claim within 45 days of receipt of the claim, or
may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses to the claim the local
agency may have against the claimant.

(2) If additional information is thereafter required, it shall be requested and
provided pursuant to this subdivision, upon mutual agreement of the local agency
and the claimant.
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(3) The local agency’s written response to the claim, as further documented, shall
be submitted to the claimant within 15 days after receipt of the further
documentation or within a period of time no greater than that taken by the
claimant in producing the additional information, whichever is greater.

C. (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to
three hundred seventy-five thousand dollars ($375,000), the local agency shall
respond in writing to all written claims within 60 days of receipt of the claim, or
may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses to the claim the local
agency may have against the claimant.

(2) If additional information is thereafter required, it shall be requested and
provided pursuant to this subdivision, upon mutual agreement of the local agency
and the claimant.

(3) The local agency’s written response to the claim, as further documented, shall
be submitted to the claimant within 30 days after receipt of the further
documentation, or within a period of time no greater than that taken by the
claimant in producing the additional information or requested documentation,
whichever is greater.
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If the claimant disputes the local agency’s written response, or the local agency
fails to respond within the time prescribed, the claimant may so notify the local
agency, in writing, either within 15 days of receipt of the local agency’s response
or within 15 days of the local agency’s failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer
for settlement of the issues in dispute. Upon a demand, the local agency shall
schedule a meet and confer conference within 30 days for settlement of the
dispute.

Following the meet and confer conference, if the claim or any portion remains in
dispute, the claimant may file a claim as provided in Chapter 1 (commencing with
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division
3.6 of Title 1 of the Government Code. For purposes of those provisions, the
running of the period of time within which a claim must be filed shall be tolled
from the time the claimant submits his or her written claim pursuant to
subdivision (a) until the time that claim is denied as a result of the meet and
confer process, including any period of time utilized by the meet and confer
process.

This article does not apply to tort claims and nothing in this article is intended nor
shall be construed to change the time periods for filing tort claims or actions
specified by Chapter 1 (commencing with Section 900) and Chapter 2
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the
Government Code.

20104.4. The following procedures are established for all civil actions filed to resolve claims:

a.

Within 60 days, but no earlier than 30 days, following the filing or responsive
pleadings, the court shall submit the matter to nonbinding mediation unless
waived by mutual stipulation of both parties. The mediation process shall provide
for the selection within 15 days by both parties of a disinterested third person as
mediator, shall be commenced within 30 days of the submittal, and shall be
concluded within 15 days from the commencement of the mediation unless a time
requirement is extended upon a good cause showing to the court or by stipulation
of both parties. If the parties fail to select a mediator within the 15-day period,
any party may petition the court to appoint the mediator.

(1) If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3
of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that
code. The Civil Discovery Act (Title 4 (commencing with Section 2016.010) of
Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought
under this subdivision consistent with the rules pertaining to judicial arbitration.

(2) Notwithstanding any other provision of law, upon stipulation of the parties,
arbitrators appointed for purposes of this article shall be experienced in
construction law, and, upon stipulation of the parties, mediators and arbitrators
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20104.6.

a.

shall be paid necessary and reasonable hourly rates of pay not to exceed their
customary rate, and such fees and expenses shall be paid equally by the parties,
except in the case of arbitration where the arbitrator, for good cause, determines a
different division. In no event shall these fees or expenses be paid by state or
county funds.

(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of
Part 3 of the Code of Civil Procedure, any party who after receiving an arbitration
award requests a trial de novo but does not obtain a more favorable judgment
shall, in addition to payment of costs and fees under that chapter, pay the
attorney’s fees of the other party arising out of the trial de novo.

The court may, upon request by any party, order any witnesses to participate in
the mediation or arbitration process.

No local agency shall fail to pay money as to any portion of a claim which is
undisputed except as otherwise provided in the contract.

In any suit filed under Section 20104.4, the local agency shall pay interest at the
legal rate on any arbitration award or judgment. The interest shall begin to accrue
on the date the suit is filed in a court of law.

END OF DIVISION I

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION Il GENERAL CONSTRUCTION

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 10
GENERAL

Attention is directed to the provisions of Section 10, “General,” of the Standard Specifications
and these Special Provisions for the performing construction work.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 11
WELDING

Attention is directed to the provisions of Section 11, “Welding,” of the Standard Specifications
and these Special Provisions for welding where welding is specified to comply with an AWS
welding code.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 12
TEMPORARY TRAFFIC CONTROL

Attention is directed to the provisions of Section 12, “Temporary Traffic Control,” of the
Standard Specifications and these Special Provisions for the providing temporary traffic control.

Replace Section 12-1.04, “Payment” with:
The cost of furnishing all flaggers, including transporting flaggers and furnishing stands and
towers for flaggers, to provide for passage of public traffic through the work as specified in
Sections 7-1.03, “Public Convenience,” and 7-1.04, “Public Safety,” will be borne entirely by the
Contractor.

Payment for “Install 36” Surface-Mount Channelizer” shall include all labor, tools, fuels,
materials, and incidentals to perform the installation of 36” tall surface-mount channelizers, as
required by the Plans and Specifications, to be paid for on a per-unit basis of each channelizer
installed, including base, per plan, detail, and specification, and no further payment shall be
made therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 13
WATER POLLUTION CONTROL

Attention is directed to the provisions of Section 13, “Water Pollution Control,” of the Standard
Specifications and these Special Provisions for the general specifications for preventing,
controlling, and abating water pollution within the waters of the State of California.

Replace Section 13-6.04, “Payment,” with:
Payment for “Temporary Drain Inlet Protection” shall include all labor, tools, materials, and
incidentals to provide, install, and maintain temporary drain inlet protection measures, as
required by the Plans and Specifications, to be paid for on the basis of each drain inlet provided
for.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 14
ENVIRONMENTAL STEWARDSHIP

Attention is directed to the provisions of Section 14, “Environmental Stewardship,” of the
Standard Specifications and these Special Provisions relating to environmental compliance and
environmental resource management.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 15
EXISTING FACILITIES

Attention is directed to the provisions of Section 15, “Existing Facilities,” of the Standard
Specifications and these Special Provisions for performing work on existing facilities.

Replace Section 15-1.04, “Payment” with:
Payment for “Sawcut and Remove Existing 12” CMP Storm Drain Pipe” shall include all labor,
tools, fuels, materials, and incidentals to perform the cutting, removal, and disposal of said pipe,
as required by the Plans and Specifications, to be paid for on the basis of lineal foot of pipe
removed per plan, detail, and specification, and no further payment shall be made therefor.

Payment for “Cut, Cap, Remove Water Pipe and Hose Bibb” shall include all labor, tools, fuels,
materials, and incidentals to perform the cutting, capping, removal, and disposal of said pipe, as
required by the Plans and Specifications, to be paid for on a per-unit basis of each assembly cut,
capped, and removed per plan, detail, and specification, and no further payment shall be made
therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 16
TEMPORARY FACILITIES

Attention is directed to the provisions of Section 16, “Temporary Facilities,” of the Standard
Specifications and these Special Provisions for constructing temporary facilities.

END OF DIVISION 11

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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DIVISION 111 EARTHWORK AND LANDSCAPE

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 17
GENERAL

Attention is directed to the provisions of Section 17, “General,” of the Standard Specifications
and these Special Provisions for the general rules of interpretation.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 18
DUST PALLIATIVES

Attention is directed to the provisions of Section 18, “Dust Palliatives,” of the Standard
Specifications and these Special Provisions for the requirements and conditions relating to dust
palliatives.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 19
EARTHWORK

Attention is directed to the provisions of Section 19, “Earthwork,” of the Standard Specifications
and these Special Provisions for the requirements and conditions relating to earthwork.

Replace Section 19-2.04, “Payment,” with:
Grade and recompact asphalt and curb areas to finished subgrade levels as shown on the Plans.
Offhaul and disposal of native base or materials is anticipated.

Payment for “Grade Asphalt and Curb Areas” shall include all labor, tools, equipment, fuels, and
incidentals to grade existing asphalt and curb areas to finished subgrade level, per Plans and
Specifications, including any costs associated with offhaul and disposal of materials, and shall be
paid for on the basis of square yardage of area graded, and no further compensation shall be
made therefor.

Replace Section 19-3.04, “Payment,” with:
Payment for structure backfill, as required by certain items of work, shall be included in the unit
cost for constructing said items.

Replace Section 19-6.04, “Payment,” with:

Payment for “Regrade Earthen Slope” shall include all labor, tools, equipment, fuels, and
incidentals to regrade existing slopes to a smooth, compacted, neat state, as shown on Plans, and
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shall be paid for on the basis of square footage of slope area graded, and no further compensation
shall be made therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 20
LANDSCAPE

Attention is directed to the provisions of Section 20, “Landscape,” of the Standard Specifications
and these Special Provisions for the requirements and conditions relating to Landscape.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 21
EROSION CONTROL

Attention is directed to the provisions of Section 21, “Erosion Control,” of the Standard
Specifications and these Special Provisions for the requirements and conditions relating to
erosion control.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 22
FINISHING ROADWAY

Attention is directed to the provisions of Section 22, “Finishing Roadway,” of the Standard
Specifications and these Special Provisions for the requirements and conditions relating to
finishing roadways.

END OF DIVISION Il

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION IV SUBBASES AND BASES

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 23
GENERAL

Attention is directed to the provisions of Section 23, “General,” of the Standard Specifications
and these Special Provisions for the general rules of interpretation.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 24
STABILIZED SOILS

Attention is directed to the provisions of Section 24, “Stabilized Soils,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
stabilized soils.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 25
AGGREGATE SUBBASES

Attention is directed to the provisions of Section 25, “Aggregate Subbases,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
aggregate subbases.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 26
AGGREGATE BASES

Attention is directed to the provisions of Section 26, “Aggregate Bases,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
aggregate bases.

Class 2 Aggregate Base is specified.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 27
CEMENT TREATED BASES

Attention is directed to the provisions of Section 27, “Cement Treated Bases,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to cement
treated bases.

Special Provisions 46

Pinecrest Transfer Station Improvement Project, Contract No. 1688



NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 28
CONCRETE BASES

Attention is directed to the provisions of Section 28, “Concrete Bases,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
concrete bases.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 29
TREATED PERMEABLE BASES

Attention is directed to the provisions of Section 29, “Treated Permeable Bases,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to treated
permeable bases.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 30
RECLAIMED PAVEMENT

Attention is directed to the provisions of Section 30, “Reclaimed Pavement,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
reclaimed pavement.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTIONS 31-35
RESERVED

END OF DIVISION IV

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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DIVISION V SURFACING AND PAVEMENTS

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 36
GENERAL

Attention is directed to the provisions of Section 36, “General,” of the Standard Specifications
and these Special Provisions for the general rules of interpretation.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 37
BITUMINOUS SEALS

Attention is directed to the provisions of Section 37, “Bituminous Seals,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
bituminous seals.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 38
RESERVED

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 39
ASPHALT CONCRETE

Attention is directed to the provisions of Section 39, “Asphalt Concrete,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to asphalt
concrete.

Replace Not Used in Section 39-2.01, “Payment,” with:
Payment for “Sawcut and Remove Existing Asphalt” shall include all labor, tools, fuels,
materials, hauling costs, disposal costs, and incidentals to sawcut, remove, and dispose of the
existing asphalt, as described by the Plans and Specifications, to be paid for on the basis of
square feet of asphalt so removed, and no further compensation shall be made therefor.

Payment for “Construct 6” Vertical AC Dike” shall include all labor, tools, fuels, materials,
hauling costs, testing costs, and incidentals to provide the proposed asphalt concrete dike as
described by the Plans and Specifications, to be paid for on the basis of lineal feet of dike so
constructed, and no further compensation shall be made therefor.
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Payment for “Construct 4” Thick AC Section” shall include all labor, tools, fuels, materials,
hauling costs, testing costs, and incidentals to provide, spread, and compact the proposed asphalt
concrete pavement as described by the Plans and Specifications, to be paid for on the basis of
tons of material so constructed, and no further compensation shall be made therefor.

Replace Reserved in Section 39-2.02A(4)(b)(i), “General” with:
All Quality Control/Quality Assurance shall be in accordance to the current County of Tuolumne
Quality Assurance Program (QAP).

Replace Reserved in Section 39-2.02B(3), “Asphalt Binder” with:
The grade of asphalt binder for Type A HMA must be PG 64-28.

Replace the 1* paragraph of Section 39-2.02B(4)(b), “Aggregate Gradations” with:
Aggregate used in HMA Type A shall comply with the 3/4-inch Type A HMA gradation.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 40
CONCRETE PAVEMENT

Attention is directed to the provisions of Section 40, “Concrete Pavement,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
concrete pavement.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 41
EXISTING CONCRETE PAVEMENT

Attention is directed to the provisions of Section 41, “Existing Concrete Pavement,” of the
Standard Specifications and these Special Provisions for the requirements and conditions related
to existing concrete pavement.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 42
GROOVE AND GRIND CONCRETE

Attention is directed to the provisions of Section 42, “Groove and Grind Concrete,” of the
Standard Specifications and these Special Provisions for the requirements and conditions related
to grooving and grinding concrete.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTIONS 43-44
RESERVED

END OF DIVISION V

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION VI STRUCTURES

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 45
GENERAL

Attention is directed to the provisions of Section 45, “General,” of the Standard Specifications
and these Special Provisions for constructing structures.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 46
GROUND ANCHORS AND SOIL NAILS

Attention is directed to the provisions of Section 46, “Ground Anchors and Soil Nails,” of the
Standard Specifications and these Special Provisions for constructing ground anchors and soil
nails.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

Special Provisions 50

Pinecrest Transfer Station Improvement Project, Contract No. 1688



SECTION 47
EARTH RETAINING SYSTEMS

Attention is directed to the provisions of Section 47, “Earth Retaining Systems,” of the Standard
Specifications and these Special Provisions for constructing earth retaining systems.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 48
TEMPORARY STRUCTURES

Attention is directed to the provisions of Section 48, “Temporary Structures,” of the Standard
Specifications and these Special Provisions for constructing temporary structures.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 49
PILING

Attention is directed to the provisions of Section 49, “Piling,” of the Standard Specifications and
these Special Provisions for constructing piles.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 50
PRESTRESSING CONCRETE

Attention is directed to the provisions of Section 50, “Prestressing Concrete,” of the Standard
Specifications and these Special Provisions for prestressing concrete.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 51
CONCRETE STRUCTURES

Attention is directed to the provisions of Section 51, “Concrete Structures,” of the Standard
Specifications and these Special Provisions for constructing concrete structures.

Replace Section 51-7.01D, “Payment,” with:
Payment for “Construct Caltrans Type G1 Catch Basin Assembly; Tie Into Existing Pipe” shall
include all labor, tools, fuels, materials, and incidentals to construct the catch basin assembly,
including drainage grate and frame, as described by the Plans and Specifications, to be paid for
on the basis of each drainage catch basin constructed.
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Payment for “Construct 18” Drain Inlet With 4” Sch. 40 PVC Drain Pipe” shall include all labor,
tools, fuels, materials, and incidentals to construct the drain inlet and outflow pipe assembly, as
described by the Plans and Specifications, to be paid for on the basis of each unit constructed.

Payment for “Construct Concrete Retaining Wall With Footing” shall include all labor, tools,
fuels, materials, and incidentals to construct the concrete retaining wall, including steel
reinforcement, formwork, and testing costs, as described by the Plans and Specifications, to be
paid for on the basis of cubic yardage of concrete material poured.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 52
REINFORCEMENT

Attention is directed to the provisions of Section 52, “Reinforcement,” of the Standard
Specifications and these Special Provisions for fabricating and placing reinforcement.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 53
SHOTCRETE

Attention is directed to the provisions of Section 53, “Shotcrete,” of the Standard Specifications
and these Special Provisions for placing shotcrete.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 54
WATERPROOFING

Attention is directed to the provisions of Section 54, “Waterproofing,” of the Standard
Specifications and these Special Provisions for waterproofing.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 55
STEEL STRUCTURES

Attention is directed to the provisions of Section 55, “Steel Structures,” of the Standard
Specifications and these Special Provisions for furnishing and erecting structural steel or
metalwork.
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NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 56
OVERHEAD SIGN STRUCTURES, STANDARDS, AND POLES

Attention is directed to the provisions of Section 56, “Overhead Sign Structures, Standards, and
Poles,” of the Standard Specifications and these Special Provisions for constructing overhead
sign structures, standards and poles.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 57
WOOD AND PLASTIC LUMBER STRUCTURES

Attention is directed to the provisions of Section 57, “Wood and Plastic Lumber Structures,” of
the Standard Specifications and these Special Provisions for constructing wood and plastic
lumber structures.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 58
SOUND WALLS

Attention is directed to the provisions of Section 58, “Sound Walls,” of the Standard
Specifications and these Special Provisions for constructing sound walls.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 59
STRUCTURAL STEEL COATINGS

Attention is directed to the provisions of Section 59, “Structural Steel Coatings,” of the Standard
Specifications and these Special Provisions for coating structural steel.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 60
EXISTING STRUCTURES
Attention is directed to the provisions of Section 60, “Existing Structures,” of the Standard
Specifications and these Special Provisions for performing work on existing structures.
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END OF DIVISION VI

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION VII DRAINAGE FACILITIES

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 61
GENERAL
Attention is directed to the provisions of Section 61, “General,” of the Standard Specifications
and these Special Provisions for constructing drainage facilities.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTIONS 62-63
RESERVED

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 64
PLASTIC PIPE

Attention is directed to the provisions of Section 64, “Plastic Pipe,” of the Standard
Specifications and these Special Provisions for fabricating and installing plastic pipe.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 65
CONCRETE PIPE

Attention is directed to the provisions of Section 65, “Concrete Pipe,” of the Standard
Specifications and these Special Provisions for constructing concrete pipe.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTION 66
CORRUGATED METAL PIPE

Attention is directed to the provisions of Section 66, “Corrugated Metal Pipe,” of the Standard
Specifications and these Special Provisions for constructing corrugated metal pipe and pipe
arches.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 67
STRUCTURAL PLATE CULVERTS

Attention is directed to the provisions of Section 67, “Structural Plate Culverts,” of the Standard
Specifications and these Special Provisions for constructing structural plate culverts.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 68
SUBSURFACE DRAINS

Attention is directed to the provisions of Section 68, “Subsurface Drains,” of the Standard
Specifications and these Special Provisions for constructing subsurface drains.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 69
OVERSIDE DRAINS

Attention is directed to the provisions of Section 69, “Overside Drains,” of the Standard
Specifications and these Special Provisions for constructing overside drains.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 70
MISCELLANEOUS DRAINAGE FACILITIES

Attention is directed to the provisions of Section 70, “Miscellaneous Drainage Facilities,” of the
Standard Specifications and these Special Provisions for (1) installing miscellaneous drainage
facilities for water drainage and transmission and (2) constructing casings for bridges.

Replace Section 70-2.04, “Payment,” with:
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Payment for “Construct Type GMP Catch Basin Assembly with Type 36R Grate; Tie Into
Existing Pipe” shall include all labor, tools, equipment, fuels, materials, and incidentals to
construct the catch basin assembly, as described by the Plans and Specifications, to be paid for
on the basis of each catch basin assembly constructed, and no further compensation will be made
therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 71
EXISTING DRAINAGE FACILITIES
Attention is directed to the provisions of Section 71, “Existing Drainage Facilities,” of the
Standard Specifications and these Special Provisions for performing work on existing drainage
facilities, including culverts, inlets, headwalls, endwalls, aprons, drains, pipes, gutters, gutter
depressions, junction structures, spillways, and check dams.

Replace Section 71-2.04, “Payment,” with:
Payment for “Demolish/Remove Existing Catch Basin” shall include shall include all labor,
tools, equipment, fuels, materials, and incidentals to demolish existing catch basin assemblies, as
described by the Plans and Specifications, to be paid for on the basis of each catch basin
assembly demolished and/or removed, and no further compensation will be made therefor..

END OF DIVISION VII

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION VIII MISCELLANEOUS CONSTRUCTION

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 72
SLOPE PROTECTION
Attention is directed to the provisions of Section 72, “Slope Protection,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to slope
protection.

Rock Slope Protection specified in the proposed rock-lined drainage swale is classified as “Small
Rock Slope Protection.” RSP for the swale is specified as follows:

e Class I RSP, 6” median particle diameter

e Method B Placement

e No fabric required
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Replace Section 72-2.04, “Payment,” with:
Payment for “Construct RSP-Lined Swale” shall include all labor, tools, fuels, materials, and
incidentals to construct the rock-lined swale, as described by the Plans and Specifications, to be
paid for on the basis of cubic yards of rock placed in the swale, and no further compensation will
be made therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 73
CONCRETE CURBS AND SIDEWALK

Attention is directed to the provisions of Section 73, “Concrete Curbs and Sidewalk,” of the
Standard Specifications and these Special Provisions for the requirements and conditions related
to concrete curbs and sidewalk.

Replace Section 73-2.04, “Payment,” with:
Payment for “Construct 12” x 12” Vertical Concrete Curb” shall include all labor, tools,
equipment, fuels, materials, and incidentals to construct the curb, as described by the Plans and
Specifications, to be paid for on the basis of cubic yards of concrete used, and no further
compensation will be made therefor.

Payment for “Construct Reinforced Concrete Rollover-Type Curb and Gutter” shall include all
labor, tools, equipment, fuels, materials, and incidentals, including reinforcing steel, to construct
the curb and gutter as described by the Plans and Specifications, to be paid for on the basis of
cubic yards of concrete used, and no further compensation will be made therefor.

Payment for “Construct 6” Vertical Curb and Gutter” shall include all labor, tools, equipment,

fuels, materials, and incidentals, including reinforcing steel, to construct the curb and gutter as

described by the Plans and Specifications, to be paid for on the basis of cubic yards of concrete
used, and no further compensation will be made therefor.

Replace Section 73-3.04, “Payment,” with:
Payment for “Construct 6” Thick Reinforced Concrete Pad” shall include all labor, tools,
equipment, fuels, materials, and incidentals, including reinforcing steel, to construct the concrete
pad area as described by the Plans and Specifications, to be paid for on the basis of cubic yards
of concrete used, and no further compensation will be made therefor.

Payment for “Construct 36” Wide Reinforced Concrete V-Gutter” shall include all labor, tools,
equipment, fuels, materials, and incidentals, including reinforcing steel, to construct the concrete
V-gutter as described by the Plans and Specifications, to be paid for on the basis of cubic yards
of concrete used, and no further compensation will be made therefor.

Payment for “Construct 4” Thick Concrete Drain Inlet Apron” shall include all labor, tools,
equipment, fuels, materials, and incidentals to construct the concrete apron as described by the
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Plans and Specifications, to be paid for on the basis of cubic yards of concrete used, and no
further compensation will be made therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 74
PUMPING EQUIPMENT AND CONTROLS

Attention is directed to the provisions of Section 74, “Pumping Equipment and Controls,” of the
Standard Specifications and these Special Provisions for the requirements and conditions related
to pumping equipment and controls.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 75
MISCELLANEOUS METAL

Attention is directed to the provisions of Section 75, “Miscellaneous Metal,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
miscellaneous metal.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 76
WELLS

Attention is directed to the provisions of Section 76, “Wells,” of the Standard Specifications and
these Special Provisions for the requirements and conditions related to wells.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 77
LOCAL INFRASTRUCTURE

Attention is directed to the provisions of Section 77, “Local Infrastructure,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to local
infrastructure.
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NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 78
INCIDENTAL CONSTRUCTION

Attention is directed to the provisions of Section 78, “Incidental Construction,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
incidental construction.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 79
RESERVED

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 80
FENCES

Attention is directed to the provisions of Section 80, “Fences,” of the Standard Specifications
and these Special Provisions for the requirements and conditions related to fences.

END OF DIVISION VIII

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION IX TRAFFIC CONTROL DEVICES

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 81
MISCELLANEOUS TRAFFIC CONTROL DEVICES

Attention is directed to the provisions of Section 81, “Miscellaneous Traffic Control Devices,” of
the Standard Specifications and these Special Provisions for the requirements and conditions
related to miscellaneous traffic control devices.
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NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 82
SIGNS AND MARKERS

Attention is directed to the provisions of Section 82, “Signs and Markers,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to signs
and markers.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 83
RAILINGS AND BARRIERS

Attention is directed to the provisions of Section 83, “Railings and Barriers,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
railings and barriers.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 84
MARKINGS

Attention is directed to the provisions of Section 84, “Markings,” of the Standard Specifications
and these Special Provisions for the requirements and conditions related to markings.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 85
RESERVED

END OF DIVISION IX

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION X ELECRICAL WORK

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTIONS 86-88
RESERVED

END OF DIVISION X

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION XI MATERIALS

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 89
AGGREGATE

Attention is directed to the provisions of Section 89, “Aggregate,” of the Standard Specifications
and these Special Provisions for the requirements and conditions related to aggregate.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 90
CONCRETE

Attention is directed to the provisions of Section 90, “Concrete,” of the Standard Specifications
and these Special Provisions for the requirements and conditions related to concrete.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 91
PAINT

Attention is directed to the provisions of Section 91, “Paint,” of the Standard Specifications and
these Special Provisions for the requirements and conditions related to paint.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

Special Provisions 61

Pinecrest Transfer Station Improvement Project, Contract No. 1688



SECTION 92
ASPHALT BINDERS

Attention is directed to the provisions of Section 92, “Asphalt Binders,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to asphalt
binders.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 93
RESERVED

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 94
ASPHALTIC EMULSIONS

Attention is directed to the provisions of Section 94, “Asphaltic Emulsions,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
asphaltic emulsions.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 95
EPOXY

Attention is directed to the provisions of Section 95, “Epoxy,” of the Standard Specifications and
these Special Provisions for the requirements and conditions related to epoxy.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 96
GEOSYNTHETICS

Attention is directed to the provisions of Section 96, “Geosynthetics,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
geosynthetics.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN
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SECTIONS 97-98
RESERVED

END OF DIVISION XI

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

DIVISION XI1 BUILDING CONSTRUCTION

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 99
BUILDING CONSTRUCTION
Attention is directed to the provisions of Section 99, “Building Construction,” of the Standard
Specifications and these Special Provisions for the requirements and conditions related to
building construction.

END OF DIVISION X1l

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

Special Provisions

63

Pinecrest Transfer Station Improvement Project, Contract No. 1688



This page left blank intentionally

Special Provisions

64

Pinecrest Transfer Station Improvement Project, Contract No. 1688



PROPOSAL

Pinecrest Transfer Station Improvement Project
Contract No. 1688

NAME OF BIDDER:

BUSINESS MAILING ADDRESS:

CITY, STATE, ZIP:

BUSINESS STREET ADDRESS:

CITY, STATE, ZIP:

TELEPHONE: ( ) FAX: ( )

E-mail address: Contractor License No.:
DIR Registration

Year established Number
Estimated yearly
contracts

The work to be done and referred to herein is for the Pinecrest Transfer Station Improvement
Project, Contract No. 1688, located in Tuolumne County, State of California, and shall be
constructed in accordance with the Contract Documents, which require the payment of State of
California General Prevailing Wage Rates and the Federal Minimum Wage Rates, whichever are
greater, including:

The Notice to Bidders, Special Provisions, Construction Plans and Contract entitled
“Pinecrest Transfer Station Improvement Project, Contract No. 1688”, including any
addenda thereto annexed hereto, the Stage of California Department of Transportation
Standard Specifications and Standard Plans (Caltrans), dated 2015, and the Labor
Surcharge and Equipment Rental Rates in effect on the date the work is accomplished.

Bids are to be submitted for the entire work. The amount of the bid, for comparison purposes,
will be the total of all items.

The bidder shall set forth for each unit basis item of work a unit price and a total for the item,
and for each lump sum item a total for the item, all in clearly legible figures in the respective
spaces provided for that purpose. In the case of unit basis items, the amount set forth under the
“Item Total” column shall be the product of the unit price bid and the estimated quantity for the
item.

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit
price shall prevail, except as provided in (a) or (b) as follows:

@) If the amount set forth as a unit price is unreadable or otherwise unclear,
or is omitted, or is the same as the amount as the entry in the item total
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column, then the amount set forth in the item total column for the item
shall prevail and shall be divided by the estimated quantity for the item
and the price thus obtained shall be the unit price;

(b) (Decimal Errors) If the product of the entered unit price and the estimated
quantity is exactly off by a factor of ten, one hundred, etc., or one-tenth, or
one hundredth, etc. from the entered total, the discrepancy will be resolved
by using the entered unit price or item total, whichever most closely
approximates percentage wise the unit price or item total in the County of
Tuolumne’s estimate of cost.

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the
bid may be deemed irregular. Likewise if the item total for a lump sum item is unreadable or
otherwise unclear, or is omitted, the bid may be deemed irregular unless the project being bid has
only a single item and a clear, readable total bid is provided.

Symbols such as commas and dollar signs will be ignored and have no mathematical significance
in establishing any unit price or item total or lump sums. Written unit prices, item totals and
lump sums will be interpreted according to the number of digits and, if applicable, decimal
placement. Cents symbols also have no significance in establishing any unit price or item total
since all figures are assumed to be expressed in dollars and/or decimal fractions of a dollar. Bids
on lump sum items shall be item totals only; if any unit price for a lump sum item is included in
a bid and it differs from the item total, the item total shall prevail.

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive
as to cover every omission, inconsistency, error or other irregularity which may occur in a bid.
Any situation not specifically provided for will be determined in the discretion of the County of
Tuolumne, and that discretion will be exercised in the manner deemed by the County of
Tuolumne to best protect the public interest in the prompt and economical completion of the
work. The decision of the County of Tuolumne respecting the amount of a bid, or the existence
or treatment of an irregularity in a bid, shall be final.

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and
furnish the bonds in the amounts required by the Contract Documents, with surety satisfactory to
the County of Tuolumne, within ten (10) days, not including Saturdays, Sundays and legal
holidays, after the bidder has received notice from the County of Tuolumne that the contract has
been awarded, the County of Tuolumne may, at its option, determine that the bidder has
abandoned the contract, and thereupon this proposal and the acceptance thereof shall be null and
void and the forfeiture of such security accompanying this proposal shall operate and the same
shall be the property of the County of Tuolumne.

The undersigned, as bidder, declares that the only person or parties interested in this proposal as
principals are those named herein; that this proposal is made without collusion with any other
person, firm or corporation; that he has carefully examined the location of the proposed work,
the attached proposed form of contract, and the plans therein referred to; and he proposes, and
agrees if this proposal is accepted, that he will contract with the County of Tuolumne, in the
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form of the copy of the contract attached hereto, to provide all necessary machinery, tools,
apparatus and other means of construction, and to do all the work and furnish all the materials
specified in the contract, in the manner and time therein prescribed, and according to the
requirements of the Engineer as therein set forth, and that he will take in full payment therefor
the following prices, to wit:
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EXHIBIT A
BID SCHEDULE

Pinecrest Transfer Station Improvement Project, Contract No. 1688

(P)(F) | BEES

ITEM | (S) ITEM TOTAL UNIT
NO. | ITEM CODE DESCRIPTION QUANTITY | UNIT COST AMOUNT
(Note 1)
1 999990 | Mobilization 1 LS
2 130620 Temporary Drain Inlet 6 EA
Protection
Sawcut and Remove
3 398001 Existing Asphalt 17,568 SF
4 710158 Demollsh/_Remove Existing 2 EA
Catch Basin
Sawcut and Remove
5 150812 | Existing 12” CMP Storm 4 LF
Drain Pipe
Cut, Cap, Remove Water
6 150685 Pipe and Hose Bibb 1 EA
7 190101 Grade Asphalt and Curb 2,071 sy
Areas
Construct Caltrans Type G1
8 510094 | Catch Basin Assembly; Tie 1 EA
Into Existing Pipe
Construct 18” Drain Inlet
9 with 4” Sch. 40 PVC Drain 1 EA
Pipe
Construct Type GMP Catch
10 700638 | Basin Assembly with Type 1 EA
750049 | 36R Grate; Tie Into Existing
Pipe
11 510530 Construct Concrete 293 cy

Retaining Wall with Footing

12 730020 Construct 12” x 12” Vertical 101 cy
Concrete Curb

Construct 6” Thick
13 731502 Reinforced Concrete Pad 7.25 cY

Construct 36” Wide

14 730045 | Reinforced Concrete V- 3.48 CY
Gutter
Construct Reinforced

15 731504 | Concrete Rollover-Type 3.78 CY
Curb and Gutter

16 731504 Construct 6” Vertical Curb 0.42 cy
and Gutter

17 731502 Con_struct4 Thick Concrete 0.49 cy
Drain Inlet Apron

18 720110 | Construct RSP-Lined Swale 2.41 CcY

19 394073 C(_)nstruct 6” Vertical AC 320 LE
Dike
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P) (F) BEES
ITEM | (S) ITEM TOTAL UNIT
NO. | ITEM CODE DESCRIPTION QUANTITY UNIT COST AMOUNT
(Note 1)
20 260202 CongtructG Thick AB 504 ™
Section
21 390136 Construct 4 Thlck AC 439 ™
Pavement Section
29 120165 Install 36_3 Surface-Mount 47 EA
Channelizer
23 198050 | Regrade Earthen Slope 727 SF

TOTAL COST (BASE BID)

(Note 1) P- Denotes Partial Pay; F- Denotes Final Pay; S- Denotes Specialty Item

Award will be based on the lowest responsive bidder and will be made at the discretion of the County subject to the availability
of funds. Bids that are mathematically and/or materially unbalanced may be disqualified at the discretion of the County.

Proposal

70

Pinecrest Transfer Station Improvement Project, Contract No. 1688




LIST OF SUBCONTRACTORS

Failure to list all subcontracts greater than 1/2 of 1% of the contract amount is subject to
penalties of up to 10% of the subcontract amount & may also be grounds for disciplinary
action by the Contractors State License Board. Any changes in subcontractors must be
approved by the Engineer in advance.

c
. b & &
Name, Location & = 5 € i Item
Contractor’s License = S 3 A [Numbe Value of
Number o r Description of Work Work

Note: DBE credit, if claimed, is based upon the amount actually paid to subcontractor or
DBE. See Section 2-1.12 of the Special Provisions for details.
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The bidder’s execution and endorsement on the signature portion of the proposal shall also constitute an endorsement and
execution of the following certifications which are a part of this document:

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The following certification is required by the Equal Opportunity Regulations of the Secretary of
Labor (41 CFR 60-1.7(b)(1)), and shall be submitted by bidders and proposed subcontractors
only in connection with contracts and subcontracts which are subject to the equal opportunity
clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set
forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of $10,000 or under are
exempt).

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or
their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or
subcontract subject to the Executive Orders and have not filed the required reports should note
that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor
submits a report covering the delinquent period or such other period specified by the Federal
Highway Administration or by the Director, Office of Federal Contract Compliance, U.S.
Department of Labor.

The

bidder

proposed subcontractor ,
hereby certifies that he has hasnot ___, participated in a previous contract or
subcontract subject to the equal opportunity clauses, as required by Executive Orders
10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting
Committee, the Director of the Office of Federal Contract Compliance, a Federal
Government contracting or administering agency, or the former President’s Committee
on Equal Employment Opportunity, all reports due under the applicable filling
requirements..

Date: Signature:

SMALL BUSINESS STATUS

This small business questionnaire is included for statistical reporting only, and your answer
neither affects your bid on this contract, nor will it be cause for penalty.

Are you certified as a “Small Business” by the Office of Small Business of the
Department of General Services of the State of California?

Please check one of the following: yes no unsure
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PUBLIC CONTRACT CODE

These Statements and Questionnaire are part of the Proposal. Signing this Proposal on the signature portion thereof shall also
constitute signature of these Statements and Questionnaire. Bidders are cautioned that making a false certification may subject
the certifier to criminal prosecution.

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT

In conformance with Public Contract Code section 10285.1 (Chapter 376, Stats. 1985), the
bidder hereby declares under penalty of perjury that the bidder

has [ ], has not [ ],

been convicted within the preceding three (3) years of any offenses referred to in that section,
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any
state or federal antitrust law in connection with the bidding upon, award of, or performance of,
any public works contract, as defined in Public Contract Code section 1101, with any public
entity, as defined in Public Contract Code section 1100, including the Regents of the University
of California or the Trustees of the California State University. The term “bidder” is understood
to include any partner, member, officer, director, responsible managing officer, or responsible
managing employee thereof, as referred to in Section 10285.1.

The bidder shall place a check mark after “has” or “has not” in one of the blank spaces provided.
The above Statement is part of the Proposal. Signing this Proposal on the signature portion
thereof shall also constitute signature of this Statement. Bidders are cautioned that making false
certification may subject the certifier to criminal prosecution.

“I declare under penalty of perjury under the laws of the State of California that the statement
made in the foregoing statement is true and correct.”

Date Signature

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE

In accordance with Public Contract Code section 10162, the bidder shall complete, under penalty
of perjury, the following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a
proprietary interest in the bidder, ever been disqualified, removed, or otherwise prevented
from bidding on, or completing a federal, state, or local government project because of a
violation of law or a safety regulation?

Yes [ ] No []

If the answer is yes, explain the circumstances in the following space:
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PUBLIC CONTRACT SECTION 10232 STATEMENT

In conformance with Public Contract Code section 10232, the Contractor, hereby states under
penalty of perjury, that no more than one final unappealable finding of contempt of court by a
federal court has been issued against the Contractor within the immediately preceding two year
period because of the Contractor’s failure to comply with an order of a federal court which
orders the Contractor to comply with an order of the National Labor Relations Board.

NONCOLLUSION DECLARATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
(Title 23 United States Code Section 112 and Public Contract Code Section 7106)

This Noncollusion Declaration is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute
signature of this Noncollusion Declaration. Bidders are cautioned that making a false certification may subject the certifier to
criminal prosecution.

To the County of Tuolumne:
The undersigned declares:

I am the of
, the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham.
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in
any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or
cost element of the bid price, or of that of any other bidder. All statements contained in the bid
are true. The bidder has not, directly or indirectly, submitted his or her bid price or any
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to
any corporation, partnership, company, association, organization, bid depository, or to any
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not
pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership,
joint venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on behalf
of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on

[date], at
[city], [state].
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Signature

PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be
registered with the Department of Industrial Relations. See http://www.dir.ca.gov/Public-
Works/PublicWorks.html for additional information.

No contract will be entered into without proof of the contractor’s and subcontractors’ current
registration with the Department of Industrial Relations to perform public work.

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of

Industrial Relations.

Name of Bidder:

DIR Registration Number:

Bidder further acknowledges:

1. Bidder shall maintain a current DIR registration for the duration of the project.

2. Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its
contract with subcontractors and ensure that all subcontractors are registered at the time of bid

submittal and maintain registration status for the duration of the project.

3. Failure to submit this form or comply with any of the above requirements may result in a
finding that the bid is non-responsive.

Signature:
Name and Title:

Dated:
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ADDENDA ACKNOWLEDGMENT

This Proposal is submitted with respect to the changes to the contract included in addenda
number/s:

Addendum No. Bidder’s Initials
Addendum No. Bidder’s Initials
Addendum No. Bidder’s Initials

Fill in addenda numbers if addenda have been received and insert, in this proposal, any
Engineer’s Estimate sheets that were received as part of the addenda.

SECURITY
Accompanying this proposal is:

INSERT THE AMOUNT AND THE WORDS “CASH”, “CASHIER’S CHECK”, “CERTIFIED CHECK” OR
“BIDDER’S BOND”

in the amount equal to at least ten (10) percent of the total of the bid.

DEBARMENT AND SUSPENSION CERTIFICATION
Title 49, Code of Federal Regulations, Part 29

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other
person associated therewith in the capacity of owner, partner, director, officer, and manager:

e Is not currently under suspension, debarment, voluntarily exclusion. or determined
ineligibility by any federal agency;

e Has not been suspended, debarred, voluntarily excluded or determined ineligible by any
federal agency within the past 3 years;

e Does not have a proposed debarment pending; and

e Has not been indicted, convicted, or had a civil judgment rendered against it by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the
past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

Exceptions will not necessarily result in denial of award, but will be considered in determining
bidder responsibility. For any exception noted above, indicate below to whom it applies,
initiating agency, and dates of action.

Notes: Providing false information may result in criminal prosecution or administrative
sanctions. The above certification is part of the Proposal. Signing this Proposal on the signature
portion thereof shall also constitute signature of this Certification.
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LIST OF PRINCIPALS
The names of all persons interested in the foregoing proposal as principals are as follows:

IMPORTANT NOTICE. If bidder or other interested person is corporation, state legal name of corporation, also names of the
president, secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual
copartners composing firm; if bidder or other interested person is an individual, state first and last names in full.

By my signature on this proposal | certify, under penalty of perjury under the laws of the State of California, that the foregoing
questionnaire and statements of Public Contract Code sections 10162, 10232 and 102851.1 are true and correct and that the
bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing Commission Regulations
(Chapter 5, Title 2 of the California Administrative Code). By my signature on this proposal | further certify, under the penalty of
perjury under the laws of the State of California and the United States of America, that the Noncollusion Declaration required by
Title 23 United States Code, Section 112 and Public Contract Code section 7106; and the Title 49 Code of Federal Regulations,
Part 29 Debarment and Suspension Certification are true and correct.

The Contractor’s license number and expiration date are stated under penalty of perjury.
Licensed in accordance with an act providing for the registration of contractors:

License No.: Exp. Date: Classifications:
Print Name and Title of Bidder Signature of Bidder
Date
Business Address Place of Business

Place of Residence
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COUNTY OF TUOLUMNE
BIDDER’S BOND

Bond No.

We, as Principal
and as Surety are bound unto the
County of Tuolumne, hereafter referred to as “Obligee”, in the penal sum of ten (10) percent of
the total amount of the bid of the Principal submitted to the Obligee for the work described
below, for the payment of which sum we bind ourselves, jointly and severally,

THE CONDITION OF THIS OBLIGATION IS SUCH, THAT:
WHEREAS, the Principal is submitted to the Obligee, for:

Pinecrest Transfer Station Improvement Project, Contract No. 1688

for which bids are to be opened at on

NOW, THEREFORE, if the Principal is awarded the contract and, within the time and manner
required under the Specifications, after the prescribed forms are presented to him for signature,
enters into a written contract, in the prescribed form, in accordance with the bid, and files three
bonds with the Obligee, one to guarantee faithful performance of the contract, second to
guarantee payment for labor and materials as provided by law, and third to be a maintenance
warranty bond, then this obligation shall be null and void; otherwise, it shall remain in full force.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety
shall pay all costs incurred by the Obligee in such suit, including a reasonable attorney’s fee to
be fixed by the court.

Date: , 20

Principal

Surety

Attorney-in-Fact
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CERTIFICATE OF ACKNOWLEDGEMENT

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of

On before me, ,
(here insert the name and title of the officer)

personally appeared

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the
instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and
correct.

WITNESS my hand and official seal.

Signature

(Seal)
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COUNTY OF TUOLUMNE
COMMUNITY RESOURCES AGENCY

CONTRACT

Pinecrest Transfer Station Improvement Project
Contract No. 1688

This Contract (“Contract”) is made and entered into by and between the County of Tuolumne
(*County”) and ,
(“Contractor”) as of the date it is approved by the Board of Supervisors.

ARTICLE I. - WITNESSETH, that for and in consideration of the payments and agreements
hereinafter mentioned, to be made and performed by the County, and under the conditions
expressed in the three bonds, bearing even date with these presents, and hereunto annexed, the
Contractor agrees with the County, at his own proper cost and expense, to do all the work and
furnish all the materials, except such as may be mentioned in the specifications to be furnished
by County, necessary to construct and complete in good and workmanlike manner and to the
satisfaction of the County of Tuolumne, the work described in the Special Provisions and the
project plans described below, including any addenda thereto, and also in accordance with the
State of California Department of Transportation Standard Plans, dated 2015, the Standard
Specifications, dated 2015, and the Labor Surcharge and Equipment Rental Rates in effect on the
date the work was accomplished, which said Special Provisions, project plans, Standard Plans,
Standard Specifications, and Labor Surcharge and Equipment Rental Rates are hereby specially
referred to and by such reference made a part hereof.

The Special Provisions for the work to be done are titled:

State of California; County of Tuolumne; Community Resources Agency
Notice to Bidders, Special Provisions, Proposal, and Contract (Bid Book)
Pinecrest Transfer Station Improvement Project
Contract No. 1688
The project plans for the work to be done are titled:

County of Tuolumne Community Resources Agency
Pinecrest Transfer Station Improvement Project
Contract No. 1688

ARTICLE II. - The County hereby promises and agrees with the Contractor to employ and does
hereby employ, the Contractor to provide the materials and to do the work according to the terms
and conditions herein contained and referred to for the prices hereinafter set forth and hereby
contracts to pay the same at the time, in the manner and upon the conditions herein set forth; and
the said parties for themselves, their heirs, executors, administrators, successors, and assigns, do
hereby agree to the full performance of the covenants herein contained.

ARTICLE IIl. - The State of California general prevailing wages appearing in the bid documents
are hereby made a part of this Contract. It is further expressly agreed by and between the parties
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hereto that should there be any conflict between the terms of this instrument and the bid or
proposal of the Contractor, then this instrument shall control and nothing herein shall be
considered as an acceptance of the terms of the proposal conflicting herewith.

ARTICLE IV. - By my signature hereunder, as Contractor, | certify that | am aware of the
provisions of Section 3700 of the Labor Code, which require every employer to be insured
against liability for worker’s compensation or to undertake self-insurance in accordance with the
provisions before commencing the performance of the work of this Contract.

ARTICLE V. - The Contractor agrees to receive and accept the following prices as full
compensation for furnishing all materials and for doing all the work contemplated and embraced
in this Contract; also for all loss or damage, arising out of the nature of the work aforesaid, or
from the action of the elements, or from any unforeseen difficulties or obstructions which may
arise or be encountered in the prosecution of the work until its acceptance by the County of
Tuolumne, and for all risks of every description connected with the work, also for all expenses
incurred by or in consequence of the suspension or discontinuance of work and for well and
faithfully completing the work, and the whole thereof, in the manner and according to the plans
and specifications, and the requirements of the Engineer under them, to wit: See attached
EXHIBIT “A”.

ARTICLE VI. - In the event of the legal action to enforce this Contract, venue shall be in
Tuolumne County.

ARTICLE VII. - In the event of the legal action to enforce this Contract, the prevailing party
shall be entitled to reasonable attorney’s fees.

/[signatures follow on next page//
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IN WITNESS WHEREOF, the parties to these presents have hereunto set their hands the year

and date first above written.

STATE OF CALIFORNIA
COUNTY OF TUOLUMNE
BOARD OF SUPERVISORS

CONTRACTOR’S REPRESENTATIVES

John Gray, Chair Board of Supervisors  Date

Legal Name of Corporation

ATTEST:
(SEAL)
Alicia Jamar, Chief Deputy Board Clerk
APPROVED AS TO FORM:
COUNTY OF TUOLUMNE President, Chairman or Vice-President Date
By
Deputy County Counsel Date Secretary, Treasurer or Chief Financial Officer Date
Licensed in accordance with an act providing for the
registration of Contractors, License No.
Federal Employer Identification Number
Note: Contract shall be signed by two officers of the
corporation as shown.
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COUNTY OF TUOLUMNE
COMMUNITY RESOURCES AGENCY

PERFORMANCE BOND
(To Accompany Contract)

Bond No.
WHEREAS, the County of Tuolumne, acting by and through the Community Resources Agency, (“County”) has awarded to
Contractor , (“Contractor”), a contract for the work described as follows:

Pinecrest Transfer Station Improvement Project, Contract No. 1688

AND WHEREAS, the Contractor is required to furnish a bond in connection with said contract, guaranteeing the faithful
performance thereof:

NOW, THEREFORE, we the undersigned Contractor and , & corporation duly
authorized to do a general surety business in the State of California, (“Surety”) are held firmly bound to the County of Tuolumne
in the sum of dollars ($ ), to be paid to the

County or its certain attorney, its successors and assigns: for which payment, well and truly to be made, we bind ourselves, our
heirs, executors and administrators, successors or assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH,

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall in all things stand to and
abide by, and well and truly keep and perform the covenants, conditions and agreements in the foregoing Contract and any
alteration thereof made as therein provided, on his or their part to be kept and performed at the time and in the manner therein
specified, and in all respects according to their intent and meaning, and shall indemnify and hold harmless the County of
Tuolumne, its elected and appointed officials, officers, employees, agents, and volunteers as therein stipulated, then this
obligation shall become and be null and void; otherwise it shall be and remain in full force and virtue. Whenever Contractor shall
be, and is declared by the County to be, in default under the Contract, and the County, having performed the County’s obligations
thereunder, the Surety may promptly remedy the default, or shall promptly:

(1) Complete the Contract in accordance with its terms and conditions; or

(2) Obtain a bid or bids for submission to the County for completing the Contract in accordance with its terms and
conditions, and upon determination by the County and Surety of the lowest responsible bidder, arrange for a contract
between such bidder and the County, and make available as work progresses (even though there should be a default or
succession of defaults under the contract or contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the balance of the contract price. The term “balance of the contract price” as used in
this paragraph shall mean the total amount payable to Contractor by the County under the Contract and any
modifications thereto, less the amount previously properly paid by the County to the Contractor.

(3) Surety expressly agrees that the County may reject any contractor or subcontractor which may be proposed by Surety in
fulfillment of its obligations in the event of default by the Contractor.

(4) Surety shall not utilize Contractor in completing the Contract nor shall Surety accept a bid from Contractor for
completion of the work if the County, when declaring the Contractor in default, notifies Surety of the County’s
objection to the Contractor's further participation in the completion of the work.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms
of the Contract or to the work to be performed thereunder or the Specifications accompanying the same shall in any way affect its
obligations on this Bond and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms
of the Contract or to the work or to the Specifications.

In case suit is brought upon this bond, the Surety will pay a reasonable attorney’s fee to be fixed by the court. No right of action
shall accrue on this Bond for the use of any person or entity other than the County or its heirs, executors, administrators or
SUCCEsSOrs.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ____ day of , 20
Correspondence or claims relating to this
bond should be sent to the Surety at the

following address: Contractor

Name of Surety (SEAL)
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By: Attorney-in-Fact

NOTE: Signatures of those executing for the Surety shall be properly acknowledged.

CERTIFICATE OF ACKNOWLEDGEMENT

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of

On before me, ,
(here insert the name and title of the officer)

personally appeared

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the
instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and
correct.

WITNESS my hand and official seal.

Signature

(Seal)
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COUNTY OF TUOLUMNE
COMMUNITY RESOURCES AGENCY

PAYMENT BOND
(Section 9550, Civil Code)

Bond No.
WHEREAS, The County Tuolumne , acting by and through the Community Resources Agency, (“Obligee”), has awarded to
Contractor , (“Principal™), a contract for the work described as follows:

Pinecrest Transfer Station Improvement Project, Contract No. 1688

AND WHEREAS, Principal is required to furnish a bond in connection with this Contract, to secure the payment of claims of
laborers, mechanics, materialmen and other persons as provided by law.

NOW, THEREFORE, we, the undersigned Principal , a corporation duly
authorized to do a general surety business in the State of California, (“Surety”) are held firmly bound to the Obligee in the sum
of dollars ($ ), to be paid to Obligee or its certain

attorney, its successors and assigns: for which payment, well and truly to be made, we bind ourselves, our heirs, executors and
administrators, successors or assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH,

That if Principal or its subcontractors shall fail to pay (1) any of the persons named in Civil Code section 9100, (2) amounts due
under the Unemployment Insurance Code with respect to work or labor performed by such claimant, or (3) any amounts required
to be deducted, withheld, and paid over to the Employment Development Department from the wages of employees of the
Principal and his subcontractors pursuant to Unemployment Insurance Code section 13020 et seq., with respect to such work and
labor, that the Surety herein will pay for the same. In the event suit is brought upon this Bond by the Obligee and judgment is
recovered, the Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable attorney’s fee to be fixed by
the Court. The Surety hereby waives the provisions of Sections 2819 and 2845 of the Civil Code.

This bond shall inure to the benefit of any of the persons named in Civil Code section 9100 as to give a right of action to such
persons or their assigns in any suit brought upon this bond.

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration, or addition to the terms of the Contract or to the work to be performed thereunder shall in any way affect its obligation
on this Bond, and it does hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the
Contract.

PROVIDED, FURTHER, that no final settlement between the Obligee and the Principal shall abridge the right of any beneficiary
hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ___ day of ,20
Correspondence or claims relating to this bond
should be sent to the Surety at the following

address: Contractor

Name of Surety (SEAL)

By: Attorney-in-Fact

NOTE: Signatures of those executing for the Surety shall be properly acknowledged.
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CERTIFICATE OF ACKNOWLEDGEMENT

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of

On before me, ,
(here insert the name and title of the officer)

personally appeared

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the
instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and
correct.

WITNESS my hand and official seal.

Signature

(Seal)
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COUNTY OF TUOLUMNE
COMMUNITY RESOURCES AGENCY

MAINTENANCE WARRANTY BOND
(To Accompany Contract)

Bond No.
WHEREAS, the County of Tuolumne, acting by and through the Community Resources Agency (“County”), has awarded to
Contractor , (“Contractor”), a contract for the work described as follows:

Pinecrest Transfer Station Improvement Project, Contract No. 1688

AND WHEREAS, the Contractor is required to furnish a one-year maintenance warranty bond in connection with this Contract.

NOW, THEREFORE, we the undersigned Contractor , a corporation duly
authorized to do a general surety business in the State of California, (“Surety”) are held firmly bound to the County of Tuolumne
in the sum of dollars ($ ), to be paid to the

County or its certain attorney, its successors and assigns for which payment, well and truly to be made, we bind ourselves, our
heirs, executors and administrators, successors or assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH,

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall repair or replace, in
accordance with the terms of the Contract and any alteration made thereto as therein provided, any defects or failures in the
contract improvements occurring within 1 year of acceptance of the contract then this obligation shall become and be null and
void; otherwise it shall be and remain in full force and virtue. In case suit is brought upon this bond, the Surety will pay a
reasonable attorney’s fee to fixed by the court.

No right of action shall accrue on this Bond for the use of any person or entity other than the County or its heirs, executors,
administrators or successors.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this____day of , 20
Correspondence or claims relating to this bond
should be sent to the Surety at the following

address: Contractor

Name of Surety (SEAL)

By: Attorney-in-Fact

NOTE: Signatures of those executing for the Surety shall be properly acknowledged.
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CERTIFICATE OF ACKNOWLEDGEMENT

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of

On before me, ,
(here insert the name and title of the officer)

personally appeared

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the
instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and
correct.

WITNESS my hand and official seal.

Signature

(Seal)
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APPENDIX A
CALTRANS REVISED STANDARD SPECIFICATIONS

Applicable to the 2015 Edition of the Standard Specifications
RSS_A07-21-17

is available at www.tuolumne.ca.gov/bids.aspx
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APPENDIX B
PLANS
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